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Section I 
Year Seven Goals 

  
The New Hampshire Estuaries Project (NHEP) set the following five goals for Year 
Seven implementation, as described in last year’s workplan: 
 
1. Continue implementation of the approved NH Estuaries Project Management 

Plan 
2. Continue implementation of the monitoring plan and ongoing environmental 

assessments 
3. Continue outreach to various interest groups and organizations in order to build a 

constituency supportive of Management Plan implementation 
4. Report on progress through the development of an Environmental Indicators 

Report that reports on environmental trends, and a CCMP Report Card that 
reports on programmatic progress 

5. Hold a State of the Estuaries Conference in Fall 2003 
 
Progress toward these goals over the course of the year (July 2002-June 2003) is 
reported below: 
 
GOAL 1:  Continue implementation of the NH Estuaries Project Management Plan 
 
The NHEP successfully met this goal over the course of the year.  In three years of 
Management Plan implementation, the NHEP has initiated activities for all of its 44 
highest priority action plans.  Of these, four have been completed (Action Plans EDU-
03, LND-01, LND-26, LND-27).   For each chapter in the Management Plan, NHEP has 
initiated and completed the following highest priority actions. 
 
Chapter     # Highest Priority Actions  # Completed 
Water Quality   10       0 
Shellfish        8      0 
Land Use    21      3 
Restoration        3      0 
Education                         2               1 

 44       4 
 
The years Five, Six, and Seven grants provide approximately $2,424,900 for project 
implementation.  To date roughly $1,949,800 from these grants has been awarded 
through contracts for implementation projects since the inception of each of the 
respective grants.  The balance, roughly $475,100, is available from these three grants 
for implementation projects, which are currently under development (i.e., contracts are 
in the works, or projects will be selected through upcoming project solicitations).  All 
ongoing projects are listed in Section III: Ongoing Projects.  All projects initiated since 
2001 are listed in Appendix 1. 
 
Specific implementation activities that occurred over the course of the year to meet this 
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goal are listed below.  Further details of each project are included in the table of 
ongoing projects in Section III of the Workplan.  
 
Water Quality Projects 

• 2003 storm sewer mapping grants to communities (Year 7 grant funds) 
• 2003 illicit discharge detection and elimination grants to communities (Year 7 

grant funds) 
• 2003 Peirce Island pool discharge elimination project (Year 7 grant funds) 
• 2003-2004 stormwater and erosion control training and certification program 

(Year 7 grant funds) 
 
Shellfish Projects 

• 2003 support for the NH Department of Environmental Services Shellfish 
Program (Year 6 grant funds), including contracts with NH DES, NH Department 
of Health and Human Services, and UNH Great Bay Coast Watch for volunteer 
activities to support the Shellfish Program 

• Development of ideas for shellfish restoration/enhancement projects.  Year 6 and 
7 grant funds remain in reserve pending project selection through the Request for 
Proposals process.  The Shellfish Team recently finalized plans for development 
of two Requests for Proposals (one for clams, one for oysters).  Solicitations for 
projects will be developed and issued by the NHEP in fall 2003. 

 
Land Use/Habitat Protection Projects 

• 2003 update to the conservation lands data layer in the GRANIT system (Year 7 
grant funds) 

• 2003-2004 support for the Great Bay Resource Protection Partnership to conduct 
a habitat protection prioritization study for several watersheds (Year 7 grant 
funds) 

• Site Planning Roundtable Pilot Project in 2003-2004 to implement Action Plan 
LND-02 (Year 7 grant funds) 

• Shoreline protection projects selected through a Request for Proposals to be 
issued by the NHEP during summer 2003 (Year 7 grant funds) 

• Support for the Natural Resources Outreach Coalition in 2004 (Year 7 grant 
funds), including funding for the coordinator and for community implementation 
projects 

 
Restoration Projects 

• Pickering Brook restoration project with Ducks Unlimited (Year 6 and 7 grant 
funds) 

 
Education/Outreach Projects  

• 2002 “Be Part of the Solution” Campaign (Year 5 grant funds) 
• Local Grants program in 2003 (Year 6 grant funds) – 7 projects were selected in 

response to the fall 2002 solicitation and are being funded in 2003:  
1. Aquaculture Education and Research Center: Shellfish Steward Program – a 

dockside shellfish growing program 
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2. Exeter River Local Advisory Committee: Alewife Festival 2003 – support for 
advertising and festival materials 

3. Great Bay Coast Watch: Volunteer Training Program – assistance to update 
and conduct quality assurance training for volunteers 

4. Moose Mountain Regional Greenways: Prime Wetlands Designation – 
wetlands inventories and outreach to conservation commissions 

5. Portsmouth Middle School: Habitat Restoration Education Project – 
documentation of bird activity on South Mill Pond by sixth grade students 

6. Rockingham County Conservation District: Hampton Harbor Watershed 
Protection – a project to assist communities with land protection through 
workshops, resources maps, and technical assistance 

7. Seacoast Land Trust: Natural Resource Mapping – a project to map and 
prioritize lands and resources for protection in Greenland 

• Estuaries Month 2002 and 2003 (Year 5 grant funds) 
• Redesign of NHEP website in 2003 (Year 6 grant funds) 
• Design and printing of the State of the Estuaries Report (Year 6 grant funds) 
• Printing of the NHEP “Report Card” (Year 6 grant funds) 
• State of the Estuaries Conference and Estuaries Expo (Year 6 grant funds) 

 
Monitoring Projects 

• Monitoring projects in 2003, including Gulfwatch monitoring, ambient rivers 
monitoring, environmental sensitivity index mapping, oyster disease testing, 
oyster and clam bed assessments, eelgrass mapping, nutrient monitoring, and 
datasonde deployment (Year 6 grant funds) 

• Development of Quality Assurance Project Plans (QAPPs) for NHEP-funded 
projects in 2003 (Year 5 grant funds) 

• NHEP Coastal Watershed Scientist funding in 2003 (Year 6 grant funds) 
 
GOAL 2:  Continue implementation of the Monitoring Plan and ongoing 
environmental assessments 
 
The NHEP met this goal, making significant progress in implementing the Monitoring 
Plan and developing a series of comprehensive environmental indicator reports as well 
as other monitoring reports.   
 
EPA approved the NHEP Monitoring Plan in May 2002.  Over the last year, several 
projects were undertaken to further refine monitoring goals and objectives for the NHEP 
using Supplemental Funds for 2002.  Three completed monitoring projects involved 
monitoring nitrogen discharged from wastewater treatment plants, monitoring dissolved 
oxygen levels using datasondes, and mapping eelgrass beds in Great Bay.  In addition, 
a number of new projects to provide data, as specified in the Monitoring Plan, have 
been recently initiated (new projects are listed above, under Goal 1).  These activities 
represent projects that are part of the annual monitoring program and special projects 
that provide data periodically for assessments that occur every several years. 
 
The NHEP Technical Advisory Committee (TAC) continued to play an integral role in the 
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development and implementation of the Monitoring Plan.  The TAC assists with 
analyzing and interpreting monitoring data, formulating recommendations for 
management strategies, evaluating and revising the Monitoring Plan and goals, and 
identifying data gaps and research needs.  The TAC met five times from July 2002 – 
June 2003, and provided valuable input on the monitoring program work products 
described below.   
 
The NHEP Coastal Scientist completed the report, Evaluation of the Monitoring 
Programs for the NHEP Monitoring Plan, in September 2002.  The report evaluates 
monitoring programs for the NHEP’s environmental indicators to determine if sufficient 
data are being collected for each indicator and to identify any data gaps.  Monitoring 
programs for each indicator were evaluated to assess if correct parameters are being 
measured and if measurements are being made in the correct locations and frequently 
enough to provide good statistical power.  The results of the evaluation were used to 
revise the Monitoring Plan and to prioritize monitoring projects for funding in 2003. 
 
The NHEP Coastal Scientist produced a Summary of Coastal and Estuarine Monitoring 
Programs in New Hampshire, which identifies various monitoring programs, which relate 
to the coastal watershed.  The October 2002 summary includes information on 
parameters sampled, sampling location and frequency, duration of the program, and 
contact information for each monitoring program.  The summary will be updated 
annually. 
 
The NHEP Coastal Scientist, with input from the TAC, produced a series of four 
indicator reports over the last year.  This is the first time such data has been compiled, 
analyzed, and presented by the NHEP.  Individual indicator reports include: 

• Shellfish Indicator Report – 5 environmental indicators and 7 supporting 
variables  

• Water Quality Indicator Report – 10 environmental indicators and 4 supporting 
variables  

• Habitats and Species Indicator Report – 6 environmental indicators and 6 
supporting variables  

• Land Use and Development Indicator Report – 4 environmental indicators  
 
Note: 5 environmental indicators and 3 supporting variables from the Monitoring 
Plan had insufficient data to be included in these reports. Data for these indicators 
are being collected, and these additional indicators will be included in future 
indicator reports. 
 

The indicator reports are the basis for the NHEP 2003 State of the Estuaries Report, 
which will highlight a number of key indicators. 
 
The Monitoring Plan was revised in March 2003 and submitted to EPA.  The revision 
involved development of specific indicators and supporting variables for the “Species 
and Habitats” chapter.  All of these indicators had been listed as “research indicators” in 
the May 2002 version of the Monitoring Plan.  
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The NHEP Coastal Scientist continued to manage the QAPP development and approval 
process for all relevant NHEP projects.  Funding and scheduling time for the QAPP 
development and approval process will be integrated in all future contracts for data 
collection and other relevant activities.  By the end of 2003, the NHEP will develop a 
program QAPP for all the elements of the NHEP Monitoring Program.  
 
In August 2003, the NHEP will participate in the Northeast Rapid Assessment Survey 
for marine invasive species.  This program is being coordinated by the Massachusetts 
Bays Program and MIT SeaGrant with input from the northeast National Estuary 
Programs.  The NHEP identified 2 sites, volunteers, and lab space for the New 
Hampshire portion of the assessment.   
 
GOAL 3:  Continue outreach to various interest groups and organizations in order 
to build a constituency supportive of Management Plan implementation 
 
The NHEP met this goal by conducting a number of outreach activities, including an 
outreach campaign, to reach stakeholders and other interest groups.  Outreach 
activities over the last year consisted of a new outreach campaign and collateral 
materials and many other activities to promote the NHEP Management Plan 
implementation, and estuarine stewardship in general. 
 
“Be Part of the Solution” Campaign – In August 2002, NHEP launched an outreach 
campaign promoting six actions people can take to protect and enhance the health of 
the estuaries.  The campaign featured a 60-second radio spot that aired over 1,000 
times on seacoast area stations, a large 4-color poster depicting the coastal 
watershed’s natural resources, a brochure, event posters to promote partners’ activities 
for Estuaries Month, and a press packet for local media. The radio spot highlighted the 
six campaign actions, and it directed listeners to locations where they could pick up the 
watershed posters.  Over 280 posters were given away as a result.  The NHEP Director 
was interviewed for a local newspaper story, and completed a 20-minute radio 
interview, which ran on a local community affairs show. 
 
Estuaries Month 2002 – Estuaries Month (September – October 2002) consisted of 18 
NHEP funded activities promoting the objectives of the Management Plan.  Each 
organization was awarded up to $200 to assist with their outreach activity.  Examples of 
activities included Lamprey River boat tours, school field trips to the Sandy Point 
Discovery Center, land protection and conservation workshops, and river walks.  
Estuaries Month promotion and support has become an annual activity for the NHEP. 
 
Smart Growth Roundtable – NHEP convened the Coastal Watershed Smart Growth 
Roundtable in September 2002, which was attended by over 100 people.  The Forum 
provided information on smart growth and resources for communities to use, including 
NHEP supported initiatives such as the Natural Resources Outreach Coalition.  The 
NHEP used the event to distribute “Be Part of the Solution” campaign materials.  In 
addition, NHEP supported the development of the NH Office of State Planning (OSP) 



 
 8

“Smart Growth Toolkit,” which was distributed on CD-ROM to seacoast communities.  
OSP followed up with additional support to communities at a regional smart growth 
workshop in Durham in May.  The toolkit provides planning information and assistance 
which should further the goals of the Management Plan related to smart growth. 
 
Local Grants Program – The NHEP initiated its 2003 local grants program by soliciting 
project proposals in fall 2002.  Ten organizations submitted proposals, and seven were 
selected (projects are listed under Goal 1 of this section).  Approximately $50,000 was 
awarded in total.  The Local Grants Program is an effective way to support initiatives 
that implement the Management Plan.   
 
Coastal Watershed Forum – The NHEP and NH Coastal Program co-hosted this annual 
one-day forum for all agencies, organizations, municipalities, and other groups in the 
watershed that are working on environmental projects.  This year’s forum was held 
March 11 at the Seacoast Science Center and attended by over 60 stakeholders. Three 
speakers gave presentations on their projects in the Coastal Watershed. All participants 
had the opportunity to exhibit displays about their work.  The NHEP Director gave an 
overview of the program’s priority focus areas, and a NHEP display was exhibited. 
 
Septic System Outreach – The NHEP produced outreach materials targeting septic 
system owners, including a file folder with information about maintenance of systems 
and a reminder card with a refrigerator magnet to remind homeowners about annual 
system care and routine pumping.  Materials are being mailed to septic system owners 
residing on shoreline property.  The shoreline property owners database is providing the 
addresses for the mailing.  In preparation for the mailing, the database was updated by 
the NHEP Planning Technician in 2003.  Over 800 septic system owners will receive the 
outreach materials in 2003. 
 
Local Events and Meetings – The NHEP routinely participates in events and meetings 
to promote project activities and Management Plan implementation.  Over the last year, 
NHEP staff provided project information via presentations and/or displays at the 
Discovery Cruise for Local Decision-makers, Great Bay Coast Watch monthly meeting, 
Exeter River Local Advisory Committee Alewife Festival, Blue Ocean’s World Oceans 
Day, NH Office of State Planning staff meeting, and NH Department of Environmental 
Services Watershed Management Bureau meeting.  
 
Website – The NHEP Project Assistant has continually improved the website over the 
past year by updating the design and content.  The website provides downloadable 
reports, information on upcoming events, facts about the estuaries, and contact 
information.  The NHEP hired a website design firm to redesign the site, and a new site 
will be launched in summer 2003.  In addition to current content, the site will contain 
volunteer opportunities, maps of the coastal watershed, and information on grant 
programs, and it will be compliant with State website requirements for accessibility.   
 
Tidelines – The NHEP, in conjunction with the NH Coastal Program, produces the 
Tidelines newsletter three times per year.  Eleven hundred copies of each newsletter 



 
 9

edition are printed, and it is mailed to a list of about 1000 people, including agency 
personnel, citizens, school teachers, and municipal officials throughout the watershed. 
 
Estuaries Update – This electronic newsletter was created in May 2003 and is intended 
to provide brief updates on activities, projects, and upcoming events to NHEP 
stakeholders and partners.  The initial distribution list is 90 people.  Interested 
individuals will be able to subscribe to the Estuaries Update email list on the NHEP 
website.  Past editions of newsletter will be archived on the NHEP’s website. 
 
Mailing Inserts – The NHEP inserted an informational flyer into the Strafford County 
Conservation District’s (SCCD’s) February newsletter that included information about 
the NHEP outreach campaign, Local Grants Program, Estuaries Month grants, and 
NHEP-funded activities of the Natural Resources Outreach Coalition and The Center for 
Land Conservation. This is the SCCD’s most comprehensive newsletter edition (3,300 
copies), which was mailed to municipal planners, conservation commissioners, public 
works officials, farmers, planning commissions, watershed groups, and volunteers.  
  
Press Releases – The NHEP periodically produces press releases and requires 
grantees to create and send at least one press release that highlights their NHEP-
funded project activities and how their work relates to the NHEP Management Plan.   
 
Funding Credit and Logo – The NHEP requires grantees to acknowledge NHEP funding 
and include the NHEP logo on any work product that will be distributed publicly.  This 
ensures the NHEP’s name and logo is used in association with its partners’ outreach 
materials such as brochures, workshop announcements, reports, maps, and displays. 
 
GOAL 4:  Report on progress through the development of an Environmental 
Indicators report that reports on environmental trends, and a CCMP Report Card 
that reports on programmatic progress 
 
This goal will be met by the end of 2003.  Planning for these two key reports is well 
underway: 
 
State of the Estuaries Report 
The State of the Estuaries Report will present information on the health of the coastal 
watershed by highlighting data on key environmental indicators.  A total of twelve 
indicators from the four individual NHEP indicator reports (shellfish, water quality, 
habitats and species, and land use and development) have been selected for inclusion 
in the report.  The NHEP Coastal Scientist provided data for the report.   
 
The 2003 State of the Estuaries Report will be significantly different from the previous 
report (2000).  The 2003 report presents information on specific indicators that have 
been developed, monitored, and analyzed as defined in the NHEP Monitoring Plan.  
The 2003 report will include monitoring questions, measurable NHEP goals, data and 
interpretation, and examples of NHEP projects that address environmental indicators. 
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A firm was selected by the NHEP to design the 2003 State of the Estuaries Report.  The 
Management Committee and Technical Advisory Committee will review a draft over the 
summer and the report will be published by September 2003, in time for distribution at 
the State of the Estuaries Conference in October.  
 
CCMP Report Card 
The CCMP Report Card will report on three aspects of the NHEP Management Plan 
implementation:  

• Environmental Indicators: data will be provided on the status and goal for each 
environmental indicator.  Environmental indicators, which are defined in the 
Monitoring Plan, are measurements that characterize environmental or 
ecosystem quality. The Report Card will highlight the NHEP’s progress toward 
meeting environmental goals. 

• Administrative Indicators: data will be provided for 15 administrative indicators, 
which describe actions undertaken by the NHEP toward achieving a specific goal 
or objective.  The Report Card will outline current status and progress to date on 
administrative milestones. 

• Completion Ranking for Action Plans: a ranking will be assigned for each Action 
Plan based on degree of completion – No Progress (0%), Minimal (1-25%), 
Some (26-50%), Moderate (51-75%), Substantial (76-99%), and Complete 
(100%). 

 
The NHEP Coastal Scientist provided data for the environmental indicators section; the 
Director and Planning Technician compiled data for the administrative indicators; and 
the completion rankings were analyzed and assigned based on information contained in 
the NHEP project tracking database.  The database was recently updated to include 
current information on “partner projects” – those projects completed in the coastal 
watershed that are relevant to the Management Plan but not funded by the NHEP. 
 
In June 2003, content was provided to the NHEP Project Assistant, who is responsible 
for the layout and design of the Report Card.  The Management Committee, Technical 
Advisory Committee, and Project Teams will review drafts, and the final Report Card will 
be published by October 2003, in time for the State of the Estuaries conference. 
 
GOAL 5:  Hold a State of the Estuaries Conference in Fall 2003 
 
This goal will be met by the end of October 2003.  Planning began for the conference in 
January 2003 with a meeting of the conference planning committee: Jennifer Hunter 
(NHEP Director), Dave Kellam (NHEP Project Assistant), Phil Trowbridge (NHEP 
Coastal Scientist), and Brian Smith (Great Bay National Estuarine Research Reserve’s 
Research Coordinator and NHEP Management Committee member).  The planning 
committee has met periodically since then.  The conference is a collaboration of the 
NHEP and GBNERR.  Two different meetings will be conducted in order to appeal to a 
diverse audience: Estuaries Expo on October 18 and the State of the Estuaries 
Conference on October 21 & 22.  The combined budget for the two events is $14,500 
($12,000 NHEP funds and $2,500 GBNERR). 
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Estuaries Expo 
The Expo will be held Saturday, October 18 from 10:00 am - 3:00 pm at the Urban 
Forestry Center in Portsmouth.  It is intended to be a public forum at which interested 
community members can learn and ask questions about the environmental health of the 
estuaries and volunteer opportunities in the region. Local media will be solicited to 
report on the event.  Other Expo activities will include mini-workshops paralleling the 
“Be Part of the Solution” outreach campaign, a presentation about bald eagles on Great 
Bay, and interpretive walks along adjacent salt marsh habitat. 
 
State of the Estuaries Conference 
This two-day technical conference will be held on Monday, October 20 and Tuesday, 
October 21 at Yoken’s Conference Center in Portsmouth.  The conference will highlight 
information from the 2003 State of the Estuaries Report, results of NHEP-funded 
projects, and resources available to assist communities with natural resources 
protection and planning.  The target audience for the conference is community board 
members, municipal officials, researchers, state and regional agency representatives, 
consultants, NHEP grantees and partners, and other interested stakeholders.  
Approximately 125 people per day are anticipated. 
 
Topics have been identified for conference sessions.  Day 1 will feature two concurrent 
tracks – Track 1 on NHEP environmental indicators and Track 2 on issues of interest 
(e.g., invasive species, groundwater resources, stormwater management, etc.).  Day 2 
tracks are geared for community board members and researchers, respectively.  Track 
1 will feature information of most interest to planning board and conservation 
commission members, including project results and technical assistance resources 
related to smart growth, land protection planning, and wetlands.  Track 2 will be a 
working session for researchers to develop collaborative research efforts for Great Bay. 
This session, facilitated by GBNERR, will identify research gaps to help develop future 
interdisciplinary ecosystem-based research efforts.   
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 Section II 
 Summary of Accomplishments and Highlights 
 
July 2002-June 2003 Twenty-one new projects/contracts initiated 
     
    Twenty-five projects completed and Final Reports received 

(note: six additional projects are due to end June 30, 2003) 
 
August 2002  NHEP Director Jennifer Hunter begins 
 
    Technical Advisory Committee Meeting 
 
    “Be Part of the Solution” Outreach Campaign launched 
 
September 2002 Management Committee Meeting 
 
    Water Quality Team Meeting 
     
    Implementation Review conducted by EPA 
 
    Smart Growth Roundtable for Seacoast Communities    
 

NH Estuaries Month (September – October): 18 organizations 
participate 

 
    NHEP Report: Evaluation of Monitoring Programs for the NHEP 

Monitoring Plan completed 
 
    NHEP Environmental Indicators Report: Shellfish completed 
 
October 2002  Ten proposals received in response to NHEP’s Request for 

Proposals for the annual Local Grants Program; seven selected 
for funding by NHEP review team 

 
November 2002  Land Use/Habitat Protection Team Meeting 
 
    Technical Advisory Committee Meeting 
 
December 2002  Management Committee Meeting 
 
    Technical Advisory Committee Meeting 
 
    NHEP Environmental Indicators Report: Water Quality 

completed 
 
January 2003  NHEP Project Assistant Dave Kellam begins 
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    Planning Committee formed and convened for the 2003 State of 

the Estuaries Conference (October 21 & 22, 2003) and 2003 
Estuaries Expo (October 18, 2003) 

 
February 2003  Shellfish Team Meeting 
 
    Technical Advisory Committee Meeting 
 
March 2003  Management Committee Meeting 
 
    NHEP Monitoring Plan revised 
 
April 2003   NHEP Planning Technician Matt Craig begins 
 
    Water Quality Team Meeting 
     
    Land Use/Habitat Protection Team Meeting 
 
    NHEP Environmental Indicators Report: Habitats and Species 

completed 
 

NHEP Environmental Indicators Report: Land Use and 
Development completed 
 
Seven firms submit proposals in response to NHEP’s Request 
for Proposals to design State of the Estuaries Report; design 
firm chosen by review team 

 
May 2003   NHEP electronic newsletter “Estuaries Update” first released 
 
    Kickoff meeting with contractor for revised NHEP website 
 

June 2003   Shellfish Team Meeting 
 
    Technical Advisory Committee Meeting 
 
    Management Committee Meeting  
 
    “Septic System Outreach” mailing to all tidal shoreline property 

owners with septic systems initiated 
 
    Content drafted for NHEP reports: 2003 State of the Estuaries 

Report and Progress Report Card 
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Section III 
 Ongoing Projects 
 
 
Information on ongoing Year 5, 6, and 7 implementation projects is included below. The 
Year 5 grant expires 6/30/04*; the Year 6 grant terminates on 12/31/05*; and the Year 7 
grant terminates 12/31/04. 
 
The following table presents information for all projects currently ongoing (open as of 
6/30/2003) and includes: 
 
Workplan identification number 
 
Project Activity 
 
Contractor/Organization 
 
Relevant Action Plan 
 
Project start and end dates 
 
NHEP funds for the project 
 
Matching funds 
 
Other project funds 
 
 
Specific project information is provided to EPA in quarterly reports, which include project 
activities conducted each quarter.

                                                           
* Pending approval by EPA.  Grant amendments seeking time extensions were submitted to EPA in May 2003. 
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Ongoing Projects, as of 6/30/03 

Workplan ID Project Activity Contractor/Organization 
Relevant Action 

Plan Start date End date 
NHEP 
Funds Match 

Other 
Funds 

01-C-9 
Municipal Assistance for Funding Land 
Protection Projects 

SPNHF/Center for Land 
Conservation Assistance LND-28 5/15/2002 12/31/2003 $14,400 $0   

01-E-8 Estuaries Month Grants 2003 
Rockingham Planning 
Commission EDU-05 6/4/2003 12/31/2003 $5,375 $0   

02-A-1 
WWTP pollutant loading study and 
environmental indicator development 

NH DES Watershed 
Assistance Section 

Monitoring, WQ-01, 
WQ-03 2/20/2002 12/31/2003 $33,990 $34,130   

02-A-2 
Illicit Connection Identification/Removal 
and Storm Drainage Mapping Grants 

NH DES Watershed 
Assistance Section WQ-04B, WQ-04C 2/20/2002 12/31/2003 $50,000 $50,000   

02-A-3.2 
Volunteer Support for Shellfish Program 
Activities 

UNH Great Bay Coast 
Watch 

EDU-05, SHL-05, 
SHL-06, SHL-14, 
WQ-05 1/1/2003 12/31/2003 $10,000 $10,000   

02-A-4 Bracket Road Sewer Extension City of Portsmouth WQ-07 2/20/2002 12/31/2003 $30,000 $170,000   

02-A-5 Watershed Assistance 
NH DES Watershed 
Assistance Section WQ-08 2/20/2002 12/31/2003 $20,450 $15,000   

02-A-8 
Dennett Street Exfiltration/Illicit Discharge 
Elimination Project City of Portsmouth WQ-07 8/14/2002 12/31/2003 $35,000 $280,525   

02-B-1.10 Ambient Water Quality Analysis in 2003 NH DHHS 
SHL-01, SHL-04, 
SHL-06 4/2/2003 12/31/2003 $15,732 $34,788   

02-B-1.11 Shellfish Meat Coliform Testing in 2003 NH DHHS 
SHL-01, SHL-04, 
SHL-06 4/2/2003 12/31/2003 $18,470 $3,430   

02-B-1.12 
Shellfish Tissue Monitoring for PSP in 
2003 NH DHHS 

SHL-01, SHL-04, 
SHL-06 4/2/2003 12/31/2003 $5,200 $6,200   

02-B-1.2 Shellfish Program Admin in 2003 NH DES Shellfish Program SHL-01, SHL-04 3/19/2003 12/31/2003 $14,520 $50,000   

02-B-1.3 Water Quality Monitoring NH DES Shellfish Program SHL-05 3/19/2003 12/31/2003 $6,200 $0   

02-B-1.4 Sanitary Surveys NH DES Shellfish Program SHL-01, WQ-05 3/19/2003 12/31/2003 $23,206 $0   

02-B-1.5 Pollution Evaluation and Analyses NH DES Shellfish Program SHL-01, WQ-05 3/19/2003 12/31/2003 $3,240 $0   

02-B-1.6 Wet Weather Sampling NH DES Shellfish Program SHL-01, WQ-05 3/19/2003 12/31/2003 $1,770 $0   
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02-B-1.7 Follow-up Pollution Source Identification NH DES Shellfish Program SHL-01, WQ-05 3/19/2003 12/31/2003 $2,250 $0   

02-B-1.8 Hampton Harbor Dry Weather Sampling NH DES Shellfish Program SHL-01, WQ-05 3/19/2003 12/31/2003 $1,600 $0   

02-B-1.9 Sanitary Surveys NH DES Shellfish Program SHL-01, WQ-05 3/19/2003 12/31/2003 $7,812 $0   

02-B-2 Monitoring at 3 GulfWatch sites NH DES Monitoring, SHL-06 3/19/2003 12/31/2003 $5,400 $0   

02-B-7 Dockside Shellfish Aquaculture Project 
Aquaculture Education 
Resource Center 

EDU-01, EDU-03, 
EDU-05, SHL-15 3/5/2003 3/31/2004 $10,000 $13,850   

02-C-3.1 NROC Coordination in 2003 UNH Cooperative Extension LND-05 1/1/2003 12/31/2003 $12,650 $12,650 $80,000

02-C-3.2 NROC Community Projects in 2003 3 Communities TBD LND-05 6/1/2003 12/31/2003 $15,000 $15,000 $20,000

02-C-3.3 Squamscott Regional NROC Program 
Rockingham Planning 
Commission LND-05 4/3/2002 12/31/2003 $10,000 $20,000 $30,000

02-C-4 Hampton Harbor Groundwater Study UNH LND-18 2/3/2002 12/31/2003 $57,275 $57,275   

02-C-5.2 Habitat Protection Technical Assistance 
NH F&G Nongame and 
Endangered Wildlife Division LND-32, LND-34 4/3/2002 12/31/2003 $15,000 $19,320 $1,470

02-C-5.3 Land Protection Transaction Fund 
SPNHF/Center for Land 
Conservation Assistance 

LND-15, LND-29, 
LND-36 5/15/2002 12/31/2003 $44,000 $44,000   

02-C-5.5 
Outreach and Technical Assistance for 
Land Protection 

BearPaw Regional 
Greenways 

LND-29, LND-32, 
LND-36 3/20/2002 12/31/2003 $10,773 $10,773   

02-C-5.7 
Land Conservation Assistance and 
Workshops 

Rockingham County 
Conservation District 

LND-29, LND-33, 
LND-36 5/15/2003 12/31/2003 $6,400 $6,900   

02-C-7 Resource Mapping in Greenland Seacoast Land Trust 
EDU-03, LND-06, 
LND-15, LND-36 2/19/2003 12/31/2003 $3,625 $5,018   

02-C-8 
Hampton Harbor Watershed - Land 
Protection 

Rockingham County 
Conservation District 

EDU-03, LND-29, 
LND-33, LND-36 3/19/2003 3/31/2004 $9,868 $14,100   

02-C-9 Prime Wetlands Designation and Training
Moose Mt. Regional 
Greenways 

EDU-03, LND-25, 
LND-25B, LND-25D 3/5/2003 3/31/2004 $10,000 $20,000   

02-D-2 
Pickering Brook Restoration Project 
(construction) Ducks Unlimited 

EDU-05, Monitoring, 
RST-02, RST-06 5/21/2003 12/31/2004 $25,000 $40,000 $79,509

02-E-1.1 Habitat Restoration Education Project Portsmouth Middle School EDU-03, EDU-05 2/19/2003 7/31/2003 $5,725 $3,300   
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02-E-1.2 Alewife Festival 2003 Exeter River LAC 
EDU-02, EDU-03, 
EDU-05 2/5/2003 12/31/2003 $5,250 $7,672 $7,000

02-E-1.3 GBCW Volunteer Training in 2003 
UNH Great Bay Coast 
Watch EDU-03, EDU-05 3/19/2003 12/31/2003 $5,000 $5,000   

02-E-4 
Design of the State of the Estuaries 
Report Idea Outfitters EDU-01 5/21/2003 9/22/2003 $3,925 $0   

02-E-7 Website Design PixelMEDIA EDU-01 5/5/2003 9/1/2003 $15,000 $0   

02-M-4 
2003 Monitoring Projects: Shellfish 
Assessment, Nitrogen, Eelgrass UNH Jackson Estuarine Lab Monitoring 2/19/2003 12/31/2003 $41,200 $41,200   

02-M-4.1 QAPPs for Monitoring Projects in 2003 UNH Jackson Estuarine Lab Monitoring 2/19/2003 12/31/2003 $5,000 $0   

02-M-5 Oyster Disease Assessment 
NH F&G Marine Fisheries 
Division Monitoring 3/1/2003 12/31/2003 $500 $500   

02-M-6 Environmental Sensitivity Index Maps NH DES Oil Spill Program Monitoring, WQ-12A 3/19/2003 12/31/2003 $40,000 $130,000   

02-M-7 Sampling at 7 sites in 2003 
NH DES Ambient Rivers 
Program Monitoring 3/19/2003 12/31/2003 $9,000 $0   

02-Staff-1 NHEP Coastal Scientist Position NH DES Monitoring 1/1/2003 12/31/2003 $65,061 $0 $21,687

03-A-1 Storm Sewer Mapping Grants 
NH DES Watershed 
Assistance Section 

WQ-04A, WQ-04B, 
WQ-04C 3/19/2003 12/31/2004 $40,000 $40,000   

03-A-2 
Illicit Connection Identification and 
Removal Grants 

NH DES Watershed 
Assistance Section WQ-04A, WQ-04C 3/19/2003 12/31/2004 $40,000 $40,000   

03-A-3 
Peirce Island Pool Direct Discharge 
Elimination Project - City of Portsmouth 

NH DES Watershed 
Assistance Section 

WQ-04C, WQ-06, 
WQ-07 3/19/2003 12/31/2003 $15,000 $45,000   

03-A-4 

RCCD project to revise the Stormwater 
Mgmt/Erosion Control Handbook and 
develop certification program 

NH DES Watershed 
Assistance Section WQ-09, WQ-10 3/19/2003 6/30/2004 $15,000 $0   

03-B-1 DES Shellfish Program in 2004 NH DES Shellfish Program 
SHL-01, SHL-05, 
SHL-06 1/1/2004 12/31/2004 $50,000 $50,000   

03-C-1 
Update to GRANIT Conservation Lands 
Dataset 

UNH Complex Systems 
Research Center 

LND-06, LND-29, 
LND-33 5/21/2003 3/31/2004 $20,000 $20,000   

03-C-4 Site Specific Program Research NHEP Staff 
LND-09A, LND-09B, 
LND-21 5/1/2003 12/31/2003 $0 $0   

03-D-1 
Pickering Brook Restoration Project 
(monitoring) Ducks Unlimited 

EDU-05, Monitoring, 
RST-02, RST-06 5/21/2003 12/31/2004 $5,000 $20,000   
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Section IV 
Year Eight Goals 

 
The following is a summary of the main elements of the NHEP Year Eight Workplan.  
The Workplan and its activities are designed to accomplish the following goals: 
 
1. Continue implementation of the NH Estuaries Project Management Plan 

 
The NHEP has made substantial progress implementing its Management Plan in its 
first three years of implementation.  The NHEP Management Plan lists 98 separate 
Action Plans to protect and improve the environmental quality of the State’s 
estuaries.  These Action Plans fall into the categories of Water Quality, Land Use 
and Habitat Protection, Shellfish Resources, Habitat Restoration, and Public 
Education/Outreach.  Implementation activities for all 44 of the 98 Action Plans, 
which have been designated as “highest” priority for implementation, have been 
initiated. 

 
2. Continue implementation of the NHEP Monitoring Plan and ongoing 

environmental assessments 
 
The NHEP has a comprehensive Monitoring Plan in place, which outlines data to be 
collected and analyzed so that environmental indicators can be tracked and 
evaluated. The monitoring program consists of ongoing annual monitoring projects 
as well as special projects that provide monitoring data less frequently. 

 
3. Develop and implement an overall Communications Plan, which includes 

strategies and activities supporting Management Plan implementation 
 
The NHEP Project Assistant will develop a strategic communications plan to improve 
the recognition of the NHEP by key audiences and target NHEP outreach activities 
and resources effectively. 

 
4. Review Management Plan Action Plans, and identify new priority items 

 
The NHEP Director will work with the Project Teams to assess the status of 
Management Plan Action Plans and identify new topic areas for the NHEP’s 
involvement.  The 2003 CCMP Report Card will be used by the Project Teams and 
Management Committee to assess relative completion of action plans. 

 
5. Undertake actions to address the EPA’s areas of concern, outlined in the 

March 10, 2003 Implementation Review Findings Letter 
 
The EPA Findings Letter listed eight challenges “where increased attention or a 
reassessment of priorities might be merited.”  The NHEP Director will work with the 
Management Committee, subcommittees, and staff to evaluate the EPA’s comments 
and develop recommendations for improvement. 
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Section V 
Year Eight Implementation Activities 

 
Working with the Project Teams and Management Committee, the NHEP Director 
developed the Year Eight Workplan and implementation activities.  The Management 
Committee reviewed and approved budget items at its March 2003 meeting and 
approved the final Year Eight Workplan in June.   
 
Some projects planned for implementation in 2004 are funded from previous grants.  
Shellfish restoration and management activities are funded from the Year Six and Year 
Seven grants (funds were designated for shellfish management, but specific projects 
have not yet been identified).  Land use and habitat protection projects in 2004 are 
being funded with the previous year’s grant, as specified in the Year Seven Workplan.  
Details of these projects funded with previous grants are included in the Year Eight 
Workplan (below). 
 
New projects in the areas of water quality, habitat restoration, and outreach are included 
in the Year Eight Workplan.  Annual monitoring projects for 2004 also are included.  The 
completion date for all projects funded with the Year Eight grant is December 31, 2005. 
 
Contractors for each project will be determined in one of two ways: 1) Where a lead 
entity is identified in the Management Plan, a sole source Memorandum of Agreement 
or contract may be negotiated; and 2) Where a responsible party does not already exist, 
requests for proposals will be released and responses evaluated to select project 
contractors.  Project Team members and the Management Committee members will 
review and approve projects prior to award. 
 
The Workplan is divided into sections to parallel priorities of the Management Plan: 
Water Quality, Shellfish Resources, Land Use/Habitat Protection, Habitat Restoration, 
and Outreach/Education.  Monitoring activities are also included.  For each project or 
activity an alphanumeric code is generated for tracking.  The first two digits refer to the 
year of funding (01 is the Year 5 grant, 02 is Year 6, 03 is Year 7, and 04 is Year 8).  
The letter designates the priority area (A = water quality, B = shellfish resources, C = 
land use/habitat protection, D = habitat restoration, E = education/outreach, and M = 
monitoring).  Additional letter codes may be assigned if a project does not fall within one 
of the six priority areas.  Finally, the last digit tracks individual projects for a specific 
funding year and priority area. 
 
For example, 02-B-3 is the third shellfish project that was identified for the Year 6 grant; 
04-A-1 is the first water quality project under the Year 8 grant. 
 
A.  WATER QUALITY ACTIONS 
 
Several water quality actions will be funded by the Year 8 grant.  Projects were 
identified by the Water Quality Team at its April 2003 meeting and approved by the 
Management Committee at its June 2003 meeting. 
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Action Plan WQ-4A: Establish on-going training and support for municipal 
personnel in monitoring storm drainage systems for illicit connections   
 
04-A-1: Municipal storm drain surveys and monitoring: Coastal watershed 

municipalities have requested monitoring resources and technical assistance. 
The NHEP will provide up to $10,000 in funds to DES to assist communities 
with storm drain monitoring, either as direct grants to communities or through 
specific training programs to be determined.  Municipalities receiving funds for 
monitoring must generate a minimum of $10,000 in matching funds. 

 
Action Plan WQ-4B:  Assist coastal communities in completing and maintaining 
maps of sewer and stormwater drainage infrastructure systems 
 
04-A-2: Municipal Stormwater Mapping Grant Program:  The NHEP will provide up to 

$20,000 to DES to provide grants to competitively selected municipalities to 
map storm drain systems.  Municipalities will provide a minimum of $20,000 in 
matching funds for this task.   

 
Action Plan WQ-4C:  Eliminate illicit connections in Seacoast communities 
 
04-A-3: Illicit Connection Identification and Elimination:  The NHEP will provide up to 

$20,000 to DES to provide grants to competitively select municipalities to 
identify and eliminate illicit connections.  Municipalities will provide a minimum 
of $20,000 in matching funds for this task.  Implementation of this activity is 
also relevant to NHEP Management Plan actions WQ-7, and SHL-1.  

 
Action Plan WQ-7: Provide incentives to fix or eliminate illegal direct discharges 
such as grey water pipes, failing septic systems, and agricultural runoff 
 
04-A-4: Direct Discharge Elimination Project:  The NHEP will provide up to $10,000 to 

a municipal project that eliminates direct discharges of contaminants into 
surface waters.  The municipality receiving funding must provide a match of at 
least $10,000; however it is anticipated that significantly more match could be 
provided since these types of projects typically involve expensive construction 
activities.  The project to be funded will be selected by the Water Quality 
Team and approved by the Management Committee. 

 
03-A-5: Spur Road Direct Discharge Elimination Project: The City of Dover will 

coordinate the connection of several homes on Spur Road in Dover to a 
private sanitary sewer system.  These homes located on the Bellamy River 
have substandard septic systems and are suspected pollution sources.  
Funds will ensure that the homeowners connect to a sanitary sewer system 
instead of installing replacement septic systems or holding tanks that could 
potentially continue contributing pollution to the Bellamy River.  Up to $15,000 
of NHEP funds (Year 7 grant funds) will be provided for the project and 
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matched by $45,000 of private funds. 
 
Action Plan WQ-13: Provide information to citizens of the coastal watershed 
related to septic systems to help improve water quality 
 
04-A-5: Septic System Outreach:  The NHEP completed most tasks associated with 

this Action Plan in 2002 and 2003.  NHEP staff will seek additional 
opportunities to provide septic system maintenance information and materials 
to citizens in 2004.  The materials will be distributed through the mechanisms 
outlined in this action plan, including direct mailings and outreach through real 
estate offices, media, town clerks, and Great Bay radio.  Activities in 2004 will 
complete this action plan, although it may be revisited over time to reach 
additional residents.  Outreach materials have already been produced, so no 
additional costs are anticipated. 

 
B.   SHELLFISH ACTIONS 
 
The Year 6 and 7 grants will fund shellfish activities in 2004.  Activities include support 
of the DES Shellfish Program and shellfish restoration and management activities.  
 
Action Plan SHL-5: Collect and monitor water quality samples to identify sources 
and reduce or eliminate contaminants 
 
03-B-1: DES Shellfish Program Sanitary Surveys: NHEP funding for the NH DES 

Shellfish Program in 2004 was approved in the Year 7 Workplan.  Up to 
$50,000 of NHEP Year 7 funds will be provided to DES to implement the 
program, including routine water quality sampling, shoreline surveys, sanitary 
surveys, and pollution source elimination.  At least $50,000 in matching funds 
for the program will be provided by DES and outlined in the 2004 
Memorandum of Agreement between the NHEP and DES. 

 
Action Plan SHL-7: Maintain an ongoing shellfish resource assessment program 
focusing on softshell clam and European and American oysters 
 
See 02-B-tbd & 03-B-tbd below 
 
Action Plan SHL-8: Develop and implement a plan for shellfish resource 
enhancement and habitat restoration activities to achieve a sustainable resource 
contributing to a healthy environment 
 
02-B-tbd & 03-B-tbd:  Shellfish Resource Management: In the Year 6 and 7 Workplans, 

the NHEP allocated $125,000 and $100,000, respectively, for shellfish 
resource management projects.  For several years, the Shellfish Team had 
not reached agreement on projects to fund or approaches to pursue.  
Recently, the Shellfish Team finalized plans for development of two Requests 
for Proposals (one for clams, one for oysters).  Solicitations for projects will be 
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developed and issued by the NHEP in fall 2003.  Projects will be sought for 
shellfish research and enhancement studies and will be implemented in the 
field in 2004 and 2005. 

 
  In addition, the NHEP Monitoring Plan includes assessment of shellfish 

resources for bed densities, standing stock, and disease.  Monitoring 
activities and results will assist with implementation and evaluation of shellfish 
resource management activities. 

 
Action Plan SHL-14: Provide for direct citizen involvement in the NH shellfish 
management and decision making process 
 
04-B-1: Citizen involvement in shellfish program: At its February 2003 meeting, the 

Shellfish Team identified ways that citizen involvement in shellfish 
management activities can be enhanced.  In 2003 and 2004, NHEP and 
Shellfish Team members will work to implement those actions, including 
advertising meeting and program activities on agency websites, Great Bay 
radio, or perhaps the clam hotline managed by Fish and Game.  There is no 
cost associated with this activity. 

 
C.  LAND USE/HABITAT PROTECTION ACTIONS 
 
Land use and habitat protection projects in 2004 will be funded with Year 7 grant funds 
($120,000 was reserved in the Year Seven Workplan for land use/habitat protection 
projects in 2003 and 2004).  The Land Use/Habitat Protection Team discussed projects 
at its November 2002 team meeting and made recommendations to the NHEP Director, 
who in turn made recommendations to the Management Committee at its December 
2002 meeting.  The projects approved for funding from the Year 7 grant are described 
below: 
 
Action Plan LND-2: Implement steps to limit impervious cover and protect 
streams at the municipal level 
 
03-C-2: Site Planning Roundtable Pilot Project: This project will involve working with a 

community to implement a seven-step stream protection strategy, as outlined 
in the Center for Watershed Protection’s Site Planning for Urban Stream 
Protection.  The pilot community will complete all the steps required for review 
and modification of codes, regulations, and ordinances that impact water 
quality and watershed health.  $15,000 from the Year 7 grant is available for 
this project and must be matched with funds from the selected community.  In 
addition, $10,000 of Year 5 grant funds, which recently have been liquidated, 
will supplement the Year 7 funds.  A pilot community will be chosen through a 
solicitation in 2003. 

 
Action Plan LND-5: Support the Natural Resource Outreach Coalition (NROC) 
municipal decision-maker land-use planning outreach method 
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03-C-3: Support for NROC in 2004: The NHEP will provide $25,000 of Year 7 funds 

for NROC in 2004.  Funds will be used for the NROC Coordinator at UNH 
Cooperative Extension ($15,000), and for three community implementation 
projects ($10,000).  Equivalent matching funds will be provided by UNH and 
participating communities.  The NROC Coordinator convenes meetings of the 
NROC team, prepares and delivers presentations to communities, and 
provides support to participating communities to develop natural resource 
protection plans and projects.  Three communities participating in NROC in 
2004 will develop natural resource protection projects.  The NROC team, 
including NHEP staff, must approve projects prior to initiation.  

 
04-C-1: NHEP Support: In addition to providing financial support to NROC in 2004, 

NHEP staff will continue to be key participants in NROC by providing planning 
input and assistance at NROC meetings and subcommittee meetings, 
developing presentations, and developing a “Water Resources” module for 
presentations to communities in 2004.  Implementation funding is not needed 
for this action; NHEP staff will complete the work.  

 
Action Plan LND-9B: Reduce the quantity, improve the quality, and regulate the 
timing of stormwater flow into tidal wetlands through changes to the NH DES Site 
Specific Program 
 
03-C-4: Stormwater management and regulation research: The NHEP Planning 

Technician will provide assistance to the NH DES Site Specific Program by 
conducting research that will aid in the review and revision of program 
regulations.  Research will include winter construction rules, best 
management practices, and stormwater treatment technologies that are more 
protective of wetlands.  The Planning Technician will present findings to the 
Site Specific Program Rules Advisory Committee for its consideration in 
revising the regulations in 2004.  This project also is relevant to LND-9A and 
LND-21. 

 
Action Plan LND-14: Develop and implement an outreach program to encourage 
and assist communities in developing and adopting land use regulations to 
protect undisturbed shoreland buffers 
 
See 03-C-5 below 
 
Action Plan LND-15: Support land conservation efforts in shoreland areas 
 
See 03-C-5 below 
 
Action Plan LND-16: Improve enforcement of the state Comprehensive Shoreland 
Protection Act and other applicable shoreland protection polices through 
outreach efforts to local officials and shoreland property owners 
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03-C-5: Shoreland Protection Projects: The NHEP will provide $40,000 of Year 7 

grant funds and $20,000 of recently liquidated Year 5 grant funds in 2004 to 
improve the protection of shoreland property.  Projects will be identified 
through a solicitation to be released in late 2003.  Examples of projects 
include shoreland property owner education workshops, shoreland property 
inventories, strategic planning, and land acquisition.  Organizations receiving 
funding for projects must provide a total minimum of $60,000 in matching 
funds. 

 
Action Plan LND-27: Support the efforts of the Great Bay Resource Protection 
Partnership (GBRPP) 
 
03-C-6: Habitat Mapping Project: The NHEP will provide up to $20,000 in funds to 

The Nature Conservancy, on behalf of the GBRPP, to conduct ecological 
inventories and habitat mapping for several Great Bay-area subwatersheds, 
including the Cocheco River (Dover section), Little Bay shoreline (Newington 
section), and Follet’s Brook watershed.  These activities will assist the 
GBRPP, municipalities, and conservation organizations target and prioritize 
lands for protection.  The Nature Conservancy will identify an equivalent level 
of matching funds for the project.  This project also relates to LND-15, LND-
26, LND-29, and LND-34. 

 
Action Plan LND-29: Provide technical assistance in land protection and 
management to regional land trusts and municipal conservation commissions 
 
03-C-1: GRANIT Conservation Lands Data Update for the Coastal Watershed: NHEP 

is providing $20,000 to UNH Complex Systems Research Center to update its 
conservation lands data layer in the GRANIT system to reflect the most 
current protected lands in the coastal watershed (NHEP’s 42 community 
study area).  A comprehensive update to the data layer has not been 
undertaken since the mid-1990s.  Updated information will assist 
conservation planning activities by land trusts, municipalities, and other 
conservation groups throughout the coastal watershed.  UNH is providing 
$20,000 in matching funds for the project.  This project is also relevant to 
LND-33 and the Monitoring Plan, which utilizes the conservation lands 
dataset for several environmental indicators. 

 
D.  HABITAT RESTORATION ACTIONS 
 
Up to $50,000 of the Year 8 grant funds will be used for on-the-ground restoration 
projects in 2004 and 2005.  Specific projects have not been identified to date; however 
another project being funded with NHEP Year 5 and Year 6 grant funds through 2003 
will yield a list of wetland restoration opportunities in all coastal watershed communities. 
Communities will use this inventory to identify and prioritize local restoration options, 
and it is anticipated the inventory will yield projects for NHEP to consider funding.   
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Action Plan RST-2: Using the Coastal Method and other techniques, identify and 
restore additional restorable tidal wetlands 
 
See 04-D-1 and 04-D-2 below 
 
Action Plan RST-3: Continue to restore tidal wetlands listed in the Natural 
Resources Conservation Service report, Evaluation of Restorable Tidal Marshes 
in New Hampshire 
 
See 04-D-1 and 04-D-2 below 
 
Action Plan RST-4: Identify and implement habitat restoration projects in other 
important non-tidal habitat areas, such as uplands and freshwater wetlands 
 
04-D-1 & 04-D-2:  Specific restoration projects will be identified for the $50,000 of 

available funding.  At least two projects are anticipated.  Selected projects 
must provide matching funds of at least $50,000. 

 
02-D-2 & 03-D-1:  Pickering Brook Restoration Project: The NHEP is supporting this 42-

acre saltmarsh restoration project in Greenland with funds from the Year 6 
($25,000) and Year 7 ($5,000) grants.  The contractor for the project is Ducks 
Unlimited.  Construction activities span the winter 2002-03 and 2003-04 
construction seasons.  Monitoring activities (both pre- and post-construction) 
were initiated in 2002 and will last through 2005, and make use of volunteer 
monitors recently trained in saltmarsh monitoring techniques alongside 
professional restoration ecologists. 

 
E.  EDUCATION/OUTREACH ACTIONS 
 
The NHEP’s education and outreach activities in 2004 will be implemented as part of a 
comprehensive communications strategy to be developed by the NHEP Project 
Assistant.  Activities described below include those related to specific Management Plan 
Action Plans, as well as those that improve outreach and communications functions of 
the NHEP to support its mission. 
 
Action Plan EDU-3: Establish and fund a Technical Assistance Grant Program to 
promote and fund projects that support the NHEP Management Plan 
 
Local Grants Program: The NHEP Management Committee places strong emphasis on 
empowering community partners.  To this end, the NHEP will continue its Local Grants 
Program in 2004 and 2005.  Projects will be solicited through Requests for Proposals in 
fall 2003 and fall 2004.  Applicants will be required to relate their projects to 
implementation of specific action plans in the NHEP Management Plan. Year 8 grant 
funds will be used to fund projects in 2004 and 2005 ($30,000 per year).   
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04-E-1: 2004 Local Grants Program: Projects will be determined in late 2003 pending 
proposal evaluation by a review team subcommittee of the Management 
Committee.  $30,000 of Year 8 grant funds will be available for selected 
projects, which will provide at least $40,000 in matching funds. 

 
04-E-2: 2005 Local Grants Program: Projects will be determined in late 2004 pending 

proposal evaluation by a review team subcommittee of the Management 
Committee.  $30,000 of Year 8 grant funds will be reserved for 2005 projects, 
which will provide at least $40,000 in matching funds. 

 
“Estuaries Month” Mini-grants: The NHEP will continue to provide mini-grants to 
partners for outreach activities occurring during estuaries month in 2003 and 2004 
(September 27 to October 26, 2003; dates TBD in 2004).  Up to $200 each is available 
for up to 25 organizations in 2003 to support outreach activities relating to water quality, 
land protection, shellfish resources, and habitat restoration in the coastal watershed.  
Estuaries Month activities in 2003 and 2004 will be funded from previous year’s grants.  
NHEP will promote its partners’ activities during Estuaries Month through its website 
and its “Be Part of the Solution” campaign collateral. 
 
01-E-8: 2003 Estuaries Month: The NHEP will award up to 25 $200 grants (Year 5 

funds). 
 
02-E-8: 2004 Estuaries Month: The NHEP will award up to 25 $200 grants (Year 6 

funds). 
 
Action Plan EDU-1: Utilize the media to enhance educational efforts 
 
The NHEP will continue to produce periodic press releases to educate the public about 
coastal watershed issues and NHEP projects.  In addition, the NHEP will continue to 
require grantees to create and submit at least one press release during the project 
period to describe the project and its relationship to the Management Plan and mentions 
NHEP funding for their activities. 
 
Action Plan EDU-4: Maintain and expand NHEP’s shoreland property owner database 
 
The NHEP Planning Technician has made additions to the database in 2002 and 2003. 
The database was used in 2003 to target mailings to shoreline property owners with 
septic systems.  The database currently includes property owners in the tidal portions of 
the coastal watershed.  It will be expanded to include all shoreland property owners in 
the watershed in the future.  The NHEP will make the database available to partners for 
their related uses.    
 

 Action Plan EDU-5: Support volunteer organizations active in water quality, 
habitat, or other estuarine watershed natural resource issues 
 
The NHEP will continue to expand its support of volunteer organizations in the coastal 



 
 27

watershed in 2004.  Volunteer organizations are encouraged to participate in the Local 
Grants Program and other funding opportunities.  In addition, NHEP’s website will list 
opportunities for interested citizens to volunteer with local organizations.  
 
General Outreach Activities 
 
The NHEP Project Assistant manages the outreach activities.  Up to $10,000 from the 
Year 8 grant will be reserved for general outreach activities in 2004.  Specific activities 
that relate to NHEP’s comprehensive communications strategy will be developed by the 
end of 2003.  Activities that will be undertaken in 2004 to promote the NHEP and 
Management Plan implementation include: 
 
Tidelines (published newsletter):  In 2003, Tidelines was produced three times per year 
by the NHEP and NH Coastal Program.  In 2004, the NHEP will continue to produce 
Tidelines.  The NHEP is currently exploring the possibility of producing the newsletter 
annually, rather than three times per year.  
 
Estuaries Update (electronic monthly newsletter):  The NHEP will continue producing 
Estuaries Update, which was initiated in 2003.  This monthly electronic newsletter 
provides information on the NHEP’s meetings, projects, reports, and upcoming events.  
Anyone with email can sign up to receive the newsletter. 
 
Website: A web design firm will complete its redesign of the website in 2003.  In 2004, 
the Project Assistant will continue to maintain and further develop the NHEP website.  
The website will continue to be the primary means for people to access NHEP reports.   
 
Coastal Watershed Forum: The NHEP Project Assistant and NH Coastal Program 
Outreach Coordinator will coordinate this annual event that invites partners to report on 
current natural resource projects in the coastal watershed. 
 
NHEP Outreach/Education Team:  The Project Assistant will reconvene the NHEP 
Public Outreach and Education team meetings in 2004.  The Team will provide input on 
NHEP’s outreach activities, strategic communications plan, and evaluation of activities.  
 
F.  MONITORING ACTIVITIES 
 
The NHEP Coastal Scientist oversees the development and implementation of NHEP’s 
monitoring activities.  Monitoring activities involve implementation of the Monitoring 
Plan, which outlines the methods and data for indicators that assess environmental 
objectives.  Monitoring projects include annual NHEP-funded projects, which contribute 
data to NHEP’s annual monitoring requirements, and special projects, which are one-
time projects or are undertaken every 3-5 years.  The NHEP has committed $50,000 
per year to its annual monitoring needs.  Special projects will be pursued as needed, 
and as funds are available.   
 
04-Staff-1: The NHEP Coastal Scientist will lead the implementation of NHEP’s 
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monitoring activities in 2004.  Specific work tasks will be developed as part of 
the 2004 NHEP/NH DES Memorandum of Agreement.  Work tasks likely will 
include: 
• Updating the NHEP Monitoring Plan 
• Updating NHEP environmental indicator reports  
• Updating the inventory of coastal and estuarine monitoring programs 
• Developing and managing monitoring projects and other projects assigned 

by the NHEP Director, including shellfish restoration projects    
• Overseeing the development and approval of Quality Assurance Project 

Plans for NHEP projects, where needed  
• Providing support to the Technical Advisory Committee; convening 

quarterly meetings  
• Participating in relevant NHEP meetings, including the Technical Advisory 

Committee, Shellfish Project Team, and Management Committee 
meetings 

 
04-M-tbd: 2004 Annual Monitoring Projects: To be determined in Fall 2003.  The NHEP 

Coastal Scientist will work with the Technical Advisory Committee to develop 
projects as part of the annual monitoring program.  Up to $50,000 from the 
Year 8 grant will be available for annual monitoring projects in 2004.  An 
equivalent amount of matching funds will be provided by organizations 
implementing monitoring projects.  TAC-approved projects will be presented 
to the Management Committee for consideration at its fall 2003 meeting. 

 
02-M-tbd: 2004 Special Monitoring Projects: To be determined in Fall 2003.  $13,900 of 

Year 6 grant funds, which had been reserved for monitoring projects in 2003 
but were not encumbered for projects, will be available for special projects in 
2004.  Special projects are one-time projects that supplement the annual 
monitoring program.  An equivalent amount of matching funds will be 
provided by organizations implementing monitoring projects. TAC-approved 
projects will be presented to the Management Committee for consideration at 
its fall 2003 meeting. 

 
G. UNDESIGNATED FUNDS 
 
Year 8 grant funds in the amount of $50,000 are reserved for projects yet to be 
identified.   Projects funded with these undesignated funds must provide $200,000 in 
matching funds.  This 1:4 matching ratio has been achieved for projects involving sewer 
and storm drain infrastructure upgrades to prevent pollution.  Additional types of 
projects that might be pursued include major habitat restoration projects, land 
protection/acquisition projects, or partnership projects with the DES Oil Spill Response 
Section. 
 
H. MATCHING FUNDS FOR IMPLEMENTATION ACTIVITIES 
 
In addition to matching funds generated through project implementation activities 
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identified above, the following sources will contribute matching funds (cash and in-kind 
services) to the NHEP to assist with project implementation. 
 
04-Match-1: Seabrook Station corporate donation:  Seabrook Station has contributed 

funding to the NHEP for six years.  The financial support has provided 
funding for water quality studies and shellfish activities in Hampton-
Seabrook Harbor.  The NHEP will seek continued funding at a level of 
$15,000 for 2004 activities. 

 
04-Match-2: NH Office of State Planning (OSP) in-kind support: The OSP, as host 

agency for the NHEP, provides valuable in-kind services to aid the 
operation of the NHEP.  In-kind support for the NHEP in 2004 is estimated 
at $41,700, based on OSP state-funded staff time spent on NHEP 
activities in previous years.  In-kind support estimates for 2004 include 
time spent on NHEP activities by the following OSP staff: graphic artist, 
computer specialist, business administrator, accountants, administrative 
assistant, assistant director, and director. 

 
04-Match-3: Management Committee and Project Teams in-kind support: Members of 

the Management Committee, Technical Advisory Committee, and Project 
Teams provide valuable and critical support for operation of the NHEP and 
implementation of the Management Plan.  The Management Committee 
meets quarterly, with additional periodic subcommittee meetings; the TAC 
meets 4-6 times per year; and Project Teams each meet 2-4 times per 
year.  In-kind support for 2004 is estimated at $10,000, based on actual 
hours committed to NHEP meetings by individuals in previous years.  This 
estimate is conservative; it does not represent actual travel time or time 
spent on NHEP activities outside of meetings.  Note – this estimate 
excludes time spent by committee and team members who serve in 
federally-funded positions. 
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The following table summarizes Year 8 grant funding for implementation activities.  The 
complete NHEP Year 8 grant budget, including administrative costs, is presented in 
Section VII of the workplan.    
 

 
Workplan ID 

 
Organization 

 
NHEP Funds 

 
Matching Funds 

 
Total

 
Water Quality 

 
 

 
 

 
 

 
 

04-A-1 DES Watershed 
Management Bureau  $10,000 $10,000 $20,000 

04-A-2 DES Watershed 
Management Bureau $20,000 $20,000 $40,000 

04-A-3 DES Watershed 
Management Bureau $20,000 $20,000 $40,000 

04-A-4 Municipality TBD $10,000 $10,000* $20,000 

Restoration     

04-D-1  TBD – Restoration project $25,000 $25,000* $50,000 

04-D-2 TBD – Restoration project $25,000 $25,000* $50,000 

Education & 
Outreach     

04-E-1 TBD – Local Grants in 2004 $30,000 $40,000 $70,000 

04-E-2 TBD – Local Grants in 2005 $30,000 $40,000 $70,000 

04-E-3 TBD – Activities in 2004 $10,000 --- $10,000 

Monitoring     

04-Staff-1 Coastal Scientist – DES $60,000 --- $60,000 

04-M-TBD TBD – Annual mon. projects $50,000 $50,000 $100,000 

Undesignated     

04-TBD Projects TBD $50,000 $200,000 $250,000 

Matching     

04-Match-1 Seabrook Station donation --- $15,000 $15,000 

04-Match-2 NH OSP in-kind --- $41,700 $41,700 

04-Match-3 Mgmt Comm/Project Teams --- $10,000 $10,000 
 
Total 

 
  

$340,000** 
 

$506,700 
 

$846,700 
 
                                                           
* Likely to generate a higher amount of matching funds than indicated. 
** The total for NHEP Year 8 grant funds including administrative costs is $506,685. 
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Section VI 
Project Management/Administration 

 
The Office of State Planning will continue to host and administer the NHEP.  Project 
staff and the project office are maintained in Portsmouth.  Project management 
responsibilities and associated expenses are detailed below. 
 
NHEP Staff (salary and benefits) - $127,540 
Project Director (NH Office of State Planning): The Project Director is responsible for 
ensuring that the NHEP meets all EPA requirements, all reporting requirements are 
fulfilled on time, annual workplans and quarterly reports are developed, project 
solicitations and contracts are developed, and for general administration of the project.  
This is a full time position.  Salary and benefits for this position in 2004 will be paid from 
the Year 8 grant ($63,430).   
 
Project Assistant/Outreach Coordinator (NH Office of State Planning): This staff person 
assists the Director with all aspects of project implementation. Responsibilities include 
implementing selected outreach-related action plans from the NHEP Management Plan, 
developing and implementing a communications strategy, managing the Local Grants 
Program, and assisting the Direct with contracting and grants management for other 
pass-through funding.  This is a full time position.  Salary and benefits for this position in 
2004 will be paid from the Year 8 grant ($58,910). 
 
Coastal Watershed Scientist (NH Department of Environmental Services): The position 
is responsible for development and implementation of the NHEP Monitoring Plan, 
including collection, analysis, and reporting of environmental indicator data.  The 
Coastal Watershed Scientist will oversee NHEP contracts involving monitoring activities, 
shellfish enhancement projects, and other assigned projects, and provide the NHEP 
Director with progress reports.  Specific work tasks are developed in an annual 
Memorandum of Agreement for the position.  The NHEP pays for 75% of the costs of 
the position; NH DES pays for 25% of the costs.  The NHEP’s funding for this position in 
2004, including salary and benefits, is covered by the Year 8 grant ($60,000)*.   
 
Planning Technician (NH Office of State Planning): This staff person conducts data 
entry for the NHEP Program Tracking database, maintains the shoreland property 
owners database, manages Estuaries Month grants, compiles information for reports, 
and conducts implementation projects and research identified by the Director.  This 
position is part-time (~.75 FTE).  The Year 7 grant is supporting this position through the 
beginning of 2004. 
 
Executive Secretary (NH Office of State Planning): This staff person manages the office 
and provides administrative and programmatic support such as organizing mailings, 
planning meetings, recording meeting minutes, and ordering office supplies.  The NHEP 

                                                           
* The NHEP funds for the Coastal Watershed Scientist position, which is located at NH DES, are “pass-
through” funds and are included in “implementation” rather than “administrative” costs. 
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funds a portion of this position (~.25 FTE).  NHEP funding for this position in 2004 will 
be paid from the Year 8 grant ($5,200). 
 
NHEP Office - $23,300 
The NHEP office will be maintained at 152 Court Street in Portsmouth.  Office expenses 
include:  Rent ($9,200); Telephone/Fax ($4,000); Email ($600); Postage ($2,500); 
Copying/Supplies ($3,000); Equipment ($3,000); and Outreach Supplies ($1,000). 
 
NHEP Administration - $3,845 
Administrative costs include indirect/overhead ($3,335) and State of NH audit ($510).  
 
NHEP Travel - $12,000 
Travel funds from the Year 8 grant will be applied to out-of-state travel ($10,000) and in-
state travel ($2,000) for staff.   
 
Summary of anticipated out-of-state travel costs in 2004: 
 
 
Date 
 

 
Meeting  
 

 
Location 
  

 
NHEP  
Representative 

 
Total 
Cost 

 
03/04 

 
National ANEP/EPA Meeting 

 
Washington, DC 

 
Director 
Project Assistant 
Coastal Scientist 
Mgmt Comm Member 

 
$4,500 

 
10/04 

 
National ANEP/EPA Meeting 

 
TBD 

 
Director 
Project Assistant 
Coastal Scientist 

 
$3,500 

 
TBD 

 
NEP Outreach/Education 
Meeting 

 
TBD 

 
Project Assistant 

 
$1,000 

 
TBD 

 
Other 

 
TBD 

 
TBD 

 
$1,000 

 
 

 
 

 
 

 
Total Travel 

 
$10,000

 
In-Kind Match - $51,700 
NH Office of State Planning will provide $41,700 of in-kind match in 2004 from state-
paid staff time for NHEP administration, including time spent on NHEP activities by the 
OSP computer specialist, business administrator, accountants, administrative assistant, 
assistant director, and director.  The 2004 estimate is based on OSP state-funded staff 
time spent on NHEP support activities in previous years.   
 
The NHEP Management Committee, Technical Advisory Committee, and Project 
Teams will provide $10,000 of in-kind match in 2004.  This in-kind support estimate is 
based on actual hours committed to NHEP meetings by individuals in previous years.  
This estimate is conservative; it does not represent actual travel time or time spent on 
NHEP activities outside of meetings.  Note – this estimate excludes time spent by 
committee and team members who serve in federally-funded positions.
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Section VII 
Year 8 Grant Budget 

  
Activity NEP $

 
MATCH $ TOTAL $

 
MANAGEMENT PLAN IMPLEMENTATION 

 

$340,000
 

$455,000 
 

$795,000
 
     Water Quality Actions 

 
$60,000

 
$60,000 

 
$120,000

 
     Restoration Actions 

 
$50,000

 
$50,000 

 
$100,000

 
     Outreach/Education Actions 

 
$70,000

 
$80,000  

 
$150,000

 
     Monitoring Activities* 

 
$110,000

 
$50,000  

 
$160,000

 
     Undesignated Funds 

 
$50,000

 
$200,000 

 
$250,000

 
     Seabrook Station Donation 

 
$0

 
$15,000 

 
$15,000

 
PROJECT ADMINISTRATION 

 
$166,685

 
$51,700 

 
$218,385

 
     Staff: Director (salary & benefits) 

 
$63,430

 
$0 

 
$63,430

 
     Staff: Project Assistant (salary & benefits) 

 
$58,910

 
$0 

 
$58,910

 
     Staff: Secretary (part-time salary)  

 
$5,200

 
$0 

 
$5,200

 
     Staff: OSP In-kind Match 

 
$0

 
$41,700 

 
$41,700

 
     Staff: Mgmt Committee In-kind Match 

 
$0

 
$10,000 

 
$10,000

 
     Office: Rent 

 
$9,200

 
$0 

 
$9,200

 
     Office: Phone/Fax 

 
$4,000

 
$0 

 
$4,000

 
     Office: Email 

 
$600

 
$0 

 
$600

 
     Office: Postage 

 
$2,500

 
$0 

 
$2,500

 
     Office: Copying/Supplies 

 
$3,000

 
$0 

 
$3,000

 
     Office: Outreach Supplies 

 
$1,000

 
$0 

 
$1,000

 
     Office: Equipment 

 
$3,000

 
$0 

 
$3,000

 
     Travel: Out-of-state 

 
$10,000

 
$0 

 
$10,000

 
     Travel: In-state 

 
$2,000

 
$0 

 
$2,000

 
     Admin: Audit 

 
$ 510

 
$0 

 
$510

 
     Admin: Indirect 

 
$3,335

 
$0 

 
$3,335

 
TOTAL 

 
$ 506,685

 
$ 506,700 

 
$1,013,385

                                                           
* Includes $60,000 to fund the NHEP/DES Coastal Scientist position in 2004. 
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Appendix 1 

Year 5, 6, and 7 Project Information 
 

The following table describes all of the implementation projects developed to date with 
Year 5, 6, and 7 funding.  Information is generated from the NHEP project tracking 
database, which is used to record all NHEP projects funded with “pass-through” money 
(i.e., money that is under contract).  The following information is provided: 
 
Workplan identification number 
 
Project activity 
 
Deliverables or products 
 
Contractor/Organization 
 
Relevant Action Plan (primary, plus other relevant plans) 
 
Project start and end dates 
 
NHEP funds for the project 
 
Matching funds 
 
Other project funds 
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Projects Initiated Since 1/01/01 

Workplan 
ID Project Activity Deliverable/Product Contractor/Org. 

Relevant 
Action Plan Start Date End Date 

NHEP 
Funds Match 

Other 
Funds 

01-A-1 

Municipal training on 
stormwater infrastructure 
maintenance 

2 Workshops and 
Data 

NH DES Watershed 
Assistance Section 

WQ-04A, 
WQ-18 3/14/2001 6/30/2003 $6,705.00 $3,600.00  

01-A-10.1 

Hampton/Seabrook 
Harbor Wet Weather 
Bacterial Loading Study 
to Support TMDL 

Final Report - data 
used for the TMDL 

NH DES Watershed 
Assistance Section 

SHL-02, 
SHL-05, WQ-
05, WQ-06 4/17/2002 12/31/2002 $10,320.00 $0.00  

01-A-10.2 

Volunteer assistance for 
Hampton Harbor Wet 
Weather Sampling 

Data Collection & 
Final Report 

UNH Great Bay Coast 
Watch 

SHL-05, WQ-
05 5/15/2002 12/31/2002 $1,230.00 $0.00  

01-A-10.3 

Little Harbor Wet 
Weather Field Evaluation 
for TMDL support 

Final report - data 
used for the TMDL 

NH DES Watershed 
Assistance Section 

Monitoring, 
SHL-02, 
SHL-05, WQ-
05, WQ-06 1/1/2003 6/30/2002 $5,200.00 $0.00 $15,000.00 

01-A-2-a 
DES storm sewer 
mapping Electronic maps 

NH DES Watershed 
Assistance Section WQ-04B 3/14/2001 12/31/2002 $15,056.00 $0.00  

01-A-2-b.1 
Town of Hampton storm 
sewer mapping Electronic maps 

NH DES Watershed 
Assistance Section WQ-04B 3/14/2001 12/31/2002 $9,000.00 $1,760.00  

01-A-2-b.2 
Somersworth storm 
sewer mapping Electronic maps 

NH DES Watershed 
Assistance Section WQ-04B 3/14/2001 12/31/2002 $10,000.00 $38,000.00  

01-A-2-b.3 
Town of Newmarket 
storm sewer mapping Electronic maps 

NH DES Watershed 
Assistance Section WQ-04B 1/1/2002 12/31/2002 $8,996.00 $5,998.00  

01-A-2-b.4 
Town of Exeter storm 
sewer mapping Electronic maps 

NH DES Watershed 
Assistance Section WQ-04B 1/1/2002 12/31/2002 $12,020.00 $8,260.00  

01-A-2-b.5 
City of Rochester storm 
sewer mapping Electronic maps 

NH DES Watershed 
Assistance Section WQ-04B 1/1/2002 12/31/2002 $11,000.00 $7,300.00  

01-A-2-b.6 
Town of Durham storm 
sewer mapping Electronic maps 

NH DES Watershed 
Assistance Section WQ-04B 1/1/2002 12/31/2002 $0.00 $0.00  

01-A-2-b.7 
Town of Seabrook storm 
sewer mapping Electronic maps 

NH DES Watershed 
Assistance Section WQ-04B 1/1/2002 12/31/2002 $5,605.00 $3,750.00  

01-A-3 
Identify and eliminate 
illicit connections Pollution elimination 

NH DES Watershed 
Assistance Section WQ-04C 3/14/2001 12/31/2002 $60,103.00 $60,000.00  

01-A-4-a 2001 Shoreline Surveys Final Report 
NH DES Shellfish 
Program WQ-05 3/14/2001 12/31/2001 $5,750.00 $0.00  
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01-A-4-b 
Volunteer Support for 
Shoreline Surveys Final Report 

UNH Great Bay Coast 
Watch 

EDU-05, 
WQ-05 4/11/2001 12/31/2001 $9,400.00 $4,933.50  

01-A-4-c 2002 Shoreline Surveys Final Report 
NH DES Shellfish 
Program WQ-05 1/1/2002 12/31/2002 $18,464.00 $0.00  

01-A-4-d 2002 Lab Analyses Final Report 
NH DES Shellfish 
Program WQ-05 1/1/2002 12/31/2002 $5,700.00 $10,000.00  

01-A-6-a 
Stormwater Treatment 
Technology Evaluation Final Report 

NH DES Watershed 
Assistance Section WQ-08 3/14/2001 12/31/2002 $55,000.00 $0.00  

01-A-6-b 
Innovative Stormwater 
Treatment/BMP Manual 

Manual - Printed copy 
and Website version 

NH DES Watershed 
Assistance Section WQ-08 10/24/2001 12/31/2002 $3,500.00 $4,550.00  

01-A-7 
Revision and Outreach 
for Green Book 

Manual and 
Workshops 

Rockingham County 
Conservation District 

EDU-03, 
WQ-09, WQ-
10, WQ-18 5/9/2001 6/30/2003 $7,000.00 $10,000.00  

01-A-8 
Septic System 
Workshops 

Workshops and 
Outreach Materials 

Granite State 
Designers & Installers 
Assoc. 

EDU-03, 
LND-19, WQ-
13, WQ-14 4/11/2001 12/31/2001 $4,700.00 $7,286.00  

01-A-9 
Storm Drain Stenciling 
Community Projects 

~1,000 Drains 
Stenciled UNH SeaGrant 

EDU-03, 
WQ-19 5/9/2001 6/30/2003 $9,965.00 $5,040.00  

01-Admin-1 
Grant Writer for 
Monitoring Projects Additional funding ANEP Monitoring 6/1/2003 12/31/2003 $500.00 $0.00  

01-B-1-a 
2001 Program 
Administration Final Report 

NH DES Shellfish 
Program SHL-01 3/14/2001 12/31/2001 $3,340.00 $0.00  

01-B-1-b 
Hampton Harbor Dry 
Weather Study Final Report 

NH DES Shellfish 
Program 

SHL-01, 
SHL-02, 
SHL-05 3/14/2001 12/31/2001 $1,650.00 $0.00  

01-B-1-c 
2001 Miscellaneous 
Pollution Studies Final Report 

NH DES Shellfish 
Program 

SHL-01, 
SHL-04 3/14/2001 12/31/2001 $7,180.00 $0.00  

01-B-1-d Clam Purging Study Final Report 
UNH Jackson 
Estuarine Lab SHL-01 6/26/2001 12/31/2002 $2,630.00 $0.00  

01-B-1-e 
2002 Program 
Administration' Final Report 

NH DES Shellfish 
Program 

SHL-01, 
SHL-04 1/1/2002 12/31/2002 $19,421.00 $0.00  

01-B-1-f 
2002 Miscellaneous 
Pollution Studies Final Report 

NH DES Shellfish 
Program 

SHL-01, 
SHL-04, 
SHL-05 1/1/2002 12/31/2002 $3,145.00 $0.00  

01-B-1-g 2002 Tributary Analysis Final Report 
NH DES Shellfish 
Program 

SHL-01, 
SHL-04, 
SHL-05 1/1/2002 12/31/2002 $6,750.00 $0.00  

01-B-1-h 

Microbial Source 
Tracking for Stormwater 
Pipes Final Report 

NH DES Shellfish 
Program 

SHL-02, 
SHL-05 1/1/2002 12/31/2002 $3,525.00 $0.00  
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01-B-1-I 

Comprehensive Report 
for Microbial Source 
Tracking Final Report 

NH DES Shellfish 
Program 

SHL-02, 
SHL-05 1/1/2003 6/30/2003 $3,275.00   

01-B-2-a 

2001 Ambient Monitoring 
of Shellfish Growing 
Waters Final Report 

NH DES Shellfish 
Program SHL-05  3/14/2001 12/31/2001 $2,200.00 $0.00  

01-B-2-b 
Analysis of Shellfish 
Program Samples Final Report NH DHHS 

SHL-01, 
SHL-05 2/14/2001 12/31/2001 $15,880.00 $37,420.00  

01-B-2-c 
Analysis of Shellfish 
Program Samples Final Report 

UNH Jackson 
Estuarine Lab 

SHL-01, 
SHL-05 6/26/2001 12/31/2002 $5,000.00 $0.00  

01-B-2-d 

2002 Ambient Monitoring 
and Emergency 
Sampling Final Report 

NH DES Shellfish 
Program 

SHL-01, 
SHL-05 1/1/2002 12/31/2002 $3,000.00 $0.00  

01-B-3-a 2001 PSP Monitoring Final Report 
NH DES Shellfish 
Program SHL-06 3/14/2001 12/31/2001 $2,300.00 $0.00  

01-B-3-b 
2001 PSP Sample 
Analysis Final Report NH DHHS SHL-06 2/14/2001 12/31/2001 $6,200.00 $6,200.00  

01-B-3-c.1 Mussel Toxin Monitoring Final Report 
NH DES Watershed 
Assistance Section SHL-06 6/26/2001 12/31/2002 $6,560.00 $0.00  

01-B-3-d.1 
Clam and Oyster Toxic 
Monitoring Final Report 

NH DES Watershed 
Assistance Section SHL-06 6/26/2001 12/31/2002 $6,560.00 $0.00  

01-B-3-d.2 
Clam and Oyster Toxic 
Contaminant Analysis Final Report 

UNH Jackson 
Estuarine Lab SHL-06 6/26/2001 12/31/2002 $3,440.00 $0.00  

01-B-3-e 
2002 Toxin/biotoxin 
Monitoring Final Report 

NH DES Shellfish 
Program SHL-06 1/1/2002 12/31/2002 $3,000.00 $0.00  

01-B-4-a 
Monitor Oyster Diseases 
- MSX and Dermo  Final Report 

NH F&G Marine 
Division SHL-07 11/1/2001 6/30/2003 $4,000.00 $0.00  

01-B-4-b Mapping Oyster Beds Final Report 
NH F&G Marine 
Division SHL-07 11/1/2001 6/30/2003 $14,000.00 $0.00  

01-B-5-a 

2001 Citizen Participation 
in Shellfish Resource 
Decisions Team Meeting NHEP Shellfish Team SHL-14 1/1/2001 12/31/2001 $0.00 $0.00  

01-B-6 
Discussion of 
Aquaculture Barriers Team Meeting NHEP Shellfish Team SHL-15 1/1/2001 12/31/2001 $0.00 $0.00  

01-C-10 

Conservation 
Commission Circuit Rider 
Pilot Program in 2002 Training/Meetings 

Rockingham Planning 
Commission 

LND-14, 15, 
16, 25, 25B, 
25C, 25D, 
29, 32, 34, 36 5/15/2002 6/30/2003 $12,138.00 $0.00  

01-C-11 
Groundwater 
Sustainability Study 

Well Survey Data & 
Final Report 

NH DES/NH 
Geological Survey LND-18 10/9/2002 6/30/2003 $25,000.00 $7,400.00 $48,000.00 
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01-C-12 
Oyster River Watershed 
Plan Watershed Plan 

Strafford Regional 
Planning Commission

LND-06, 
LND-06A 12/2/2001 3/30/2002 $5,000.00   

01-C-13 

Citizen Awareness of 
Arsenic Contamination in 
Private Bedrock Wells in 
Southeastern NH Factsheet USGS 

LND-18, 
LND-19 5/15/2002 12/31/2002 $5,000.00 $5,000.00 $58,000.00 

01-C-1-a 

Community Conservation 
Assistance 
Program/NROC  

NROC Meetings & 
Presentations 

UNH Cooperative 
Extension 

LND-05, 
LND-34 5/23/2001 12/31/2002 $10,000.00 $5,000.00  

01-C-1-b 
Growing Greener 
Initiative Public Workshops City of Dover LND-05 2/15/2002 12/31/2002 $5,446.00 $3,105.00  

01-C-1-c 
Squamscott Regional 
Growth Project 

Meetings & Outreach 
Materials 

Rockingham Planning 
Commission LND-05 1/1/2001 12/31/2002 $10,000.00 $0.00  

01-C-2 

Shoreland Protection 
Technical Assistance in 
Exeter River Watershed 

Factsheet & 
Workshops 

Rockingham Planning 
Commission 

EDU-03, 
LND-14 5/9/2001 6/30/2002 $15,400.00 $8,650.00  

01-C-3 
Shoreland Conservation 
Technical Assistance Workshops 

Rockingham County 
Conservation District 

EDU-03, 
LND-15 5/9/2001 12/31/2002 $15,000.00 $11,500.00  

01-C-4 
Shoreland Protection Act 
Program 8 Workshops NH DES LND-16 3/14/2001 12/31/2002 $0.00 $1,650.00  

01-C-5 

Prime Wetland 
Evaluation and 
Designation 

Outreach Materials 
and Training 

Moose Mt. Regional 
Greenways 

EDU-03, 
LND-25, 
LND-25B, 
LND-25C 5/9/2001 12/31/2002 $10,000.00 $3,495.00  

01-C-6-a 

Land Conservation 
Education/Community 
Conservation Assistance 
Program Final Report 

UNH Cooperative 
Extension 

EDU-03, 
LND-28, 
LND-32, 
LND-33, 
LND-36 5/23/2001 12/31/2002 $10,000.00 $5,000.00  

01-C-6-b 

Land Conservation in 
Sagamore Creek and 
Berry's Brook Maps Seacoast Land Trust 

LND-15, 
LND-32, 
LND-36 5/9/2001 3/30/2002 $8,725.00 $7,412.00  

01-C-7-a 

Great Bay Resource 
Protection Partnership 
Support 

Land Protection 
Projects 

The Nature 
Conservancy 

LND-26, 
LND-27 5/9/2001 6/30/2002 $25,000.00 $0.00  

01-C-7-b 

Piscassic Watershed 
Habitat Modeling and 
Inventory 

Maps and Final 
Report 

The Nature 
Conservancy 

LND-27, 
LND-33, 
LND-34 5/9/2001 6/30/2002 $23,982.00 $14,332.00  

01-C-8 
Impervious Surface 
Estimations 

Environmental 
Indicator Data & Final 
Report 

UNH Complex 
Systems Research 
Center 

LND-01, 
LND-02 4/17/2002 12/31/2002 $21,485.00 $6,514.00  
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01-C-9 

Municipal Assistance for 
Funding Land Protection 
Projects 

Guidebook & 
Workshops 

SPNHF/Center for 
Land Conservation 
Assistance LND-28 5/15/2002 12/31/2003 $14,400.00 $0.00  

01-D-1 
Juvenile Clam Mortality 
Study Final Report 

University of Maine 
Machias RST-01 11/7/2001 12/31/2002 $27,386.00 $14,772.00  

01-D-2-a Salt Marsh Restoration 2 Acres Restored Town of Hampton 
RST-02, 
RST-03 5/9/2001 12/31/2001 $10,000.00 $40,000.00 $500,000.00 

01-D-2-b 

Pond Restoration Plan 
and Salt Marsh 
Monitoring Final Report Town of New Castle 

RST-03, 
RST-04 5/9/2001 12/31/2002 $7,500.00 $3,543.00  

01-D-3 

Inventory of Freshwater 
Wetland Restoration 
Opportunities 

Database & Final 
Report West Environmental 

RST-04, 
RST-05, 
RST-06 1/1/2002 12/31/2002 $30,000.00 $0.00  

01-E-1 Stream Assessments Volunteer Training 
Cocheco River 
Watershed Assoc. 

EDU-03, 
EDU-05 4/11/2001 3/30/2002 $7,000.00 $4,000.00  

01-E-2 
NHEP Public Awareness 
Campaign 

Posters, Radio Spot, 
Brochures Garrand & Company EDU-01 5/15/2002 12/31/2002 $40,253.00 $21,500.00  

01-E-4 
2001 Estuaries Day 
Administration Final Report 

Rockingham Planning 
Commission EDU-05 8/1/2001 10/31/2001 $10,000.00 $0.00  

01-E-5 Website Design Project Terminated Computer Express EDU-01 5/1/2002 12/31/2002 $9,600.00 $0.00  

01-E-6 
2002 Estuaries Month 
Support 18 Public Events 

Rockingham Planning 
Commission EDU-05 8/1/2002 12/31/2002 $4,000.00 $0.00  

01-E-7 Septic System Outreach Mailing to Owners NHEP Staff WQ-13 7/1/2002 12/31/2002 $0.00 $0.00  

01-E-8 
2003 Estuaries Month 
Support Final Report 

Rockingham Planning 
Commission EDU-05 6/4/2003 12/31/2003 $5,375.00 $0.00  

01-M-1 
Microbial Source 
Tracking Final Report 

UNH Jackson 
Estuarine Lab Monitoring 6/26/2001 12/31/2002 $45,000.00 $40,000.00  

01-M-2 In-situ Data Loggers Data & Final Report 
UNH Jackson 
Estuarine Lab Monitoring 6/26/2001 12/31/2002 $20,000.00 $0.00  

01-M-3 
Enhanced Ambient Water 
Quality Monitoring Final Report 

NH DES Watershed 
Assistance Section Monitoring 3/14/2001 12/31/2002 $25,650.00 $25,000.00  

01-M-4 
QAPP Development for 
WWTF Study QAPP 

UNH Jackson 
Estuarine Lab 

Monitoring, 
WQ-03 6/21/2001 12/31/2002 $5,384.00 $0.00  

01-Staff-1 

NHEP Coastal 
Watershed Scientist 2001 
& 2002 

Staff Activities & 
Reports 

NH DES Water 
Quality Section Monitoring 3/14/2001 12/31/2002 $120,654.00 $39,051.00  

02-A-1 
WWTP Pollutant Loading 
Study Final Report 

NH DES Watershed 
Assistance Section 

Monitoring, 
WQ-01, WQ-
03 2/20/2002 12/31/2003 $33,990.00 $34,130.00  
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02-A-2 

Illicit Connection 
Identification/Removal 
and Storm Drainage 
Mapping Grants Electronic Maps 

NH DES Watershed 
Assistance Section 

WQ-04B, 
WQ-04C 2/20/2002 12/31/2003 $50,000.00 $50,000.00  

02-A-3.1 
2002 Volunteer Support 
for Shellfish Program Final Report 

UNH Great Bay Coast 
Watch 

EDU-05, 
SHL-05, 
SHL-06, 
SHL-14, WQ-
05 2/20/2002 6/30/2003 $10,045.00 $10,045.00  

02-A-3.2 

2003 Volunteer Support 
for Shellfish Program 
Activities Final Report 

UNH Great Bay Coast 
Watch 

EDU-05, 
SHL-05, 
SHL-06, 
SHL-14, WQ-
05 1/1/2003 12/31/2003 $10,000.00 $10,000.00  

02-A-4 
Bracket Road Sewer 
Extension Final Report City of Portsmouth WQ-07 2/20/2002 12/31/2003 $30,000.00 $170,000.00  

02-A-5 
Stormwater Treatment 
Device Evaluation Final Report 

NH DES Watershed 
Assistance Section WQ-08 2/20/2002 12/31/2003 $20,450.00 $15,000.00  

02-A-6 Septic System Outreach 
Workshops & 
Materials 

Granite State 
Designers & Installers 
Assoc. 

LND-19, WQ-
13, WQ-14 3/6/2002 12/31/2002 $9,700.00 $9,750.00  

02-A-6.1 Septic System Outreach File Folders 

Granite State 
Designers & Installers 
Assoc. WQ-13 9/25/2002 12/31/2002 $1,600.00 $0.00  

02-A-7 Storm Drain Stenciling Final Report Town of Exeter 
EDU-03, 
WQ-19 3/6/2002 6/30/2003 $3,381.00 $5,575.00  

02-A-8 

Dennett Street 
Exfiltration/Illicit 
Discharge Elimination 
Project Pollution Elimination City of Portsmouth WQ-07 8/14/2002 12/31/2003 $35,000.00 $280,525.00  

02-Admin-1 
Development of Project 
Tracking Database Database New Horizons  1/5/2002 6/30/2002 $6,480.00 $0.00  

02-B-1 
2002 PSP Sample 
Analysis Final Report NH DHHS SHL-06 2/6/2002 12/31/2002 $5,200.00 $6,200.00  

02-B-1.1 
2002 Analysis of Shellfish 
Program Samples Final Report NH DHHS SHL-05 2/6/2002 12/31/2002 $29,990.00 $39,100.00  

02-B-1.10 
Ambient Water Quality 
Analysis in 2003 Final Report NH DHHS 

SHL-01, 
SHL-04, 
SHL-06 4/2/2003 12/31/2003 $15,732.00 $34,788.00  

02-B-1.11 
Shellfish Meat Coliform 
Testing in 2003 Final Report NH DHHS 

SHL-01, 
SHL-04, 
SHL-06 4/2/2003 12/31/2003 $18,470.00 $3,430.00  
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02-B-1.12 

Shellfish Tissue 
Monitoring for PSP in 
2003 Final Report NH DHHS 

SHL-01, 
SHL-04, 
SHL-06 4/2/2003 12/31/2003 $5,200.00 $6,200.00  

02-B-1.2 
Shellfish Program Admin 
in 2003 Final Report 

NH DES Shellfish 
Program 

SHL-01, 
SHL-04 3/19/2003 12/31/2003 $14,520.00 $50,000.00  

02-B-1.3 Water Quality Monitoring Final Report 
NH DES Shellfish 
Program SHL-05 3/19/2003 12/31/2003 $6,200.00 $0.00  

02-B-1.4 Sanitary Surveys Final Report 
NH DES Shellfish 
Program 

SHL-01, WQ-
05 3/19/2003 12/31/2003 $23,206.00 $0.00  

02-B-1.5 
Pollution Evaluation and 
Analyses Final Report 

NH DES Shellfish 
Program 

SHL-01, WQ-
05 3/19/2003 12/31/2003 $3,240.00 $0.00  

02-B-1.6 Wet Weather Sampling Final Report 
NH DES Shellfish 
Program 

SHL-01, WQ-
05 3/19/2003 12/31/2003 $1,770.00 $0.00  

02-B-1.7 
Follow-up Pollution 
Source Identification Final Report 

NH DES Shellfish 
Program 

SHL-01, WQ-
05 3/19/2003 12/31/2003 $2,250.00 $0.00  

02-B-1.8 
Hampton Harbor Dry 
Weather Sampling Final Report 

NH DES Shellfish 
Program 

SHL-01, WQ-
05 3/19/2003 12/31/2003 $1,600.00 $0.00  

02-B-1.9 Sanitary Surveys Final Report 
NH DES Shellfish 
Program 

SHL-01, WQ-
05 3/19/2003 12/31/2003 $7,812.00 $0.00  

02-B-2 
Monitoring at 3 
GulfWatch sites Final Report NH DES 

Monitoring, 
SHL-06 3/19/2003 12/31/2003 $5,400.00 $0.00  

02-B-3 
Shellfish Enhancement 
and Restoration Projects  TBD TBD RST-01  12/31/2005 $125,000.00 $0.00  

02-B-4 
Citizen input to shellfish 
resource decisions 2002 Team Meetings NHEP Shellfish Team SHL-14 2/20/2002 12/31/2002 $0.00 $0.00  

02-B-4.1 
Citizen input to shellfish 
resource decisions 2003 Team Meetings NHEP Shellfish Team SHL-14 3/19/2003 12/31/2003 $0.00 $0.00  

02-B-6 
Shellfish Education and 
Outreach 

Display, Clamming 
Workshop, and 
Newspaper Columns 

Aquaculture 
Education Resource 
Center 

EDU-02, 
EDU-05, 
SHL-09D, 
SHL-10, 
SHL-11, 
SHL-13 3/20/2002 3/31/2003 $9,975.00 $10,529.00  

02-B-7 
Dockside Shellfish 
Aquaculture Project 

Workshops & 
Shellfish Reseeding 

Aquaculture 
Education Resource 
Center 

EDU-01, 
EDU-03, 
EDU-05, 
SHL-15 3/5/2003 3/31/2004 $10,000.00 $13,850.00  

02-C-3.1 
NROC Coordination in 
2003 

Meetings & 
Presentations 

UNH Cooperative 
Extension LND-05 1/1/2003 12/31/2003 $12,650.00 $12,650.00 $80,000.00 
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02-C-3.2 
NROC Community 
Projects in 2003 TBD 3 Communities TBD LND-05 1/1/2003 12/31/2003 $15,000.00 $15,000.00 $20,000.00 

02-C-3.3 
Squamscott Regional 
NROC Program 

Meetings & Outreach 
Materials 

Rockingham Planning 
Commission LND-05 4/3/2002 12/31/2003 $10,000.00 $20,000.00 $30,000.00 

02-C-4 
Hampton Harbor 
Groundwater Study Final Report UNH LND-18 2/3/2002 12/31/2003 $57,275.00 $57,275.00  

02-C-5.1 
Great Bay Resource 
Protection Partnership 

Protection of 600+ 
acres 

The Nature 
Conservancy 

LND-26, 
LND-27 5/1/2002 6/30/2003 $20,000.00 $20,088.00  

02-C-5.2 
Habitat Protection 
Technical Assistance 

Maps, Data, and 
Workshops 

NH F&G Nongame 
and Endangered 
Wildlife 

LND-32, 
LND-34 4/3/2002 12/31/2003 $15,000.00 $19,320.00 $1,470.00 

02-C-5.3 
Land Protection 
Transaction Fund 

Land Protection 
Projects 

SPNHF/Center for 
Land Conservation 
Assistance 

LND-15, 
LND-29, 
LND-36 5/15/2002 12/31/2003 $44,000.00 $44,000.00  

02-C-5.4 

Support for Municipal 
Land Protection 
Programs 

Workshops and 
Guidebook 

SPNHF/Center for 
Land Conservation 
Assistance LND-28 5/15/2002 12/31/2002 $10,300.00 $10,500.00  

02-C-5.5 

Outreach and Technical 
Assistance for Land 
Protection Resource Maps 

BearPaw Regional 
Greenways 

LND-29, 
LND-32, 
LND-36 3/20/2002 12/31/2003 $10,773.00 $10,773.00  

02-C-5.6 
Land Protection 
Assistance Workshops 

Rockingham Land 
Trust 

LND-28, 
LND-36 3/6/2002 6/30/2003 $9,500.00 $13,020.00  

02-C-5.7 

Land Conservation 
Assistance and 
Workshops Workshops 

Rockingham County 
Conservation District 

LND-29, 
LND-33, 
LND-36 5/1503 12/31/2003 $6,400.00 $6,900.00  

02-C-6 

Conservation 
Commission Circuit Rider 
Pilot Program in 2003 

Meetings & Land 
Protection Projects 

Rockingham Planning 
Commission 

LND-14, 15, 
16, 25, 25B, 
25C, 25D, 
29, 32, 34, 36 5/15/2002 6/30/2003 $5,800.00 $3,070.00  

02-C-7 
Resource Mapping in 
Greenland Resource Maps Seacoast Land Trust 

EDU-03, 
LND-06, 
LND-15, 
LND-36 2/19/2003 12/31/2003 $3,625.00 $5,018.00  

02-C-8 

Hampton Harbor 
Watershed - Land 
Protection 

Resource Maps & 
Outreach Materials 

Rockingham County 
Conservation District 

EDU-03, 
LND-29, 
LND-33, 
LND-36 3/19/2003 3/31/2004 $9,867.50 $14,100.00  

02-C-9 
Prime Wetlands 
Designation and Training 

Maps, Data, and 
Workshops 

Moose Mt. Regional 
Greenways 

EDU-03, 
LND-25, 
LND-25B, 
LND-25D 3/5/2003 3/31/2004 $10,000.00 $20,000.00  
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02-D-1 
Freshwater Wetland 
Mitigation Inventory 

Resource Maps & 
Inventory West Environmental 

RST-04, 
RST-05, 
RST-06   $20,000.00 $20,000.00  

02-D-2 
Pickering Brook 
Restoration Project 

Restoration of 42 
Acres Ducks Unlimited 

EDU-05, 
Monitoring, 
RST-02, 
RST-06 5/21/2003 12/31/2004 $25,000.00 $40,000.00 $79,509.00 

02-E-1 
2003 Local Grant 
program 

Funded 7 Projects in 
2003 NHEP EDU-03  1/1/2003 12/31/2003 $0.00 $0.00  

02-E-1.1 
Habitat Restoration 
Education Project Curriculum 

Portsmouth Middle 
School 

EDU-03, 
EDU-05 2/19/2003 7/31/2003 $5,725.00 $3,300.00  

02-E-1.2 Alewife Festival 2003 Newspaper Articles Exeter River LAC 

EDU-02, 
EDU-03, 
EDU-05 2/5/2003 12/31/2003 $5,250.00 $7,672.00 $7,000.00 

02-E-1.3 
Volunteer Training in 
2003 Final Report 

UNH Great Bay Coast 
Watch 

EDU-03, 
EDU-05 3/19/2003 12/31/2003 $5,000.00 $5,000.00  

02-E-2.1 
Shoreland Buffer 
Education Workshops 

Lamprey/Oyster River 
Watershed 
Association 

EDU-03, 
EDU-05, 
LND-16 3/6/2002 12/31/2002 $7,060.00 $4,435.00 $2,610.00 

02-E-2.2 2002 Alewife Festival Final Report Exeter River LAC 
EDU-03, 
EDU-05  12/31/2002 $3,500.00 $5,050.00  

02-E-3 
Shoreland property 
owner database update Database NHEP Staff EDU-04 1/1/2002 6/30/2002 $0.00   

02-E-4 
Design of the State of the 
Estuaries Report Report Design Idea Outfitters EDU-01 5/21/2003 9/22/2003 $3,925.00 $0.00  

02-E-4.1 
Printing of the State of 
the Estuaries Report Report TBD EDU-01   $6,075.00 $0.00  

02-E-5 
CCMP Implementation 
Report Card Production Report TBD EDU-01   $5,000.00 $0.00  

02-E-6 
State of the Estuaries 
Conference 

Conference & 
Proceedings NHEP EDU-01   $12,836.00 $0.00 $2,500.00 

02-E-7 Website Design 
New Website (508 
compliant) PixelMEDIA EDU-01 5/5/2003 9/1/2003 $15,000.00 $0.00  

02-M-1 
2004 Special Monitoring 
Projects TBD TBD TBD Monitoring   $13,900.00 $13,900.00  

02-M-2 
Eelgrass Mapping and 
Indicator Development Final Report 

UNH Jackson 
Estuarine Lab Monitoring  12/31/2002 $14,845.00 $15,230.00  

02-M-3 

Salmon Falls Data Sonde 
and Indicator 
Development Final Report 

UNH Jackson 
Estuarine Lab Monitoring 5/15/2002 12/31/2002 $3,683.00 $3,734.00  
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02-M-4 

2003 Monitoring Projects: 
Shellfish Assessment, 
Nitrogen, Eelgrass Final Report 

UNH Jackson 
Estuarine Lab Monitoring 2/19/2003 12/31/2003 $41,200.00 $41,200.00  

02-M-4.1 
QAPPs for Monitoring 
Projects in 2003 QAPPs 

UNH Jackson 
Estuarine Lab Monitoring 2/19/2003 12/31/2003 $5,000.00 $0.00  

02-M-5 
Oyster Disease 
Assessment Final Report 

NH F&G Marine 
Fisheries Division Monitoring  12/31/2003 $500.00 $500.00  

02-M-6 
Environmental Sensitivity 
Index Maps Maps 

NH DES Oil Spill 
Program 

Monitoring, 
WQ-12A 3/19/2003 12/31/2003 $40,000.00 $130,000.00  

02-M-7 
Ambient River Monitoring 
in 2003 Final Report NH DES Monitoring 3/19/2003 12/31/2003 $9,000.00 $0.00  

02-N/A 
NHEP Smart Growth 
Initiative 

Report, CD-ROM, & 
Workshops NH OSP 

LND-04, 
LND-06, 06A, 
06B, 06C, 
06D, 06E, 
06F 10/1/2001 3/1/2003   $130,000.00 

02-Staff-1 
NHEP Coastal 
Watershed Scientist 2003 

Staff Activities & 
Reports 

NH DES Water 
Quality Section Monitoring 1/1/2003 12/31/2003 $65,061.00 $0.00 $21,687.00 

03-A-1 
Storm Sewer Mapping 
Grants Maps 

NH DES Watershed 
Assistance Section 

WQ-04A, 
WQ-04B, 
WQ-04C 3/19/2003 12/31/2004 $40,000.00 $40,000.00  

03-A-2 

Illicit Connection 
Identification and 
Removal Grants Pollution Elimination 

NH DES Watershed 
Assistance Section 

WQ-04A, 
WQ-04C 3/19/2003 12/31/2004 $40,000.00 $40,000.00  

03-A-3 

Peirce Island Pool Direct 
Discharge Elimination 
Project - City of 
Portsmouth Pollution Elimination 

NH DES Watershed 
Assistance Section 

WQ-04C, 
WQ-06, WQ-
07 3/19/2003 12/31/2003 $15,000.00 $45,000.00  

03-A-4 

Revise Stormwater 
Mgmt/Erosion Control 
Handbook and develop 
certification program 

Handbook, 
Workshops, & 
Certification Program

NH DES Watershed 
Assistance Section 

WQ-09, WQ-
10 3/19/2003 6/30/2004 $15,000.00 $0.00  

03-B-1 
DES Shellfish Program in 
2004 Final Report 

NH DES Shellfish 
Program 

SHL-01, 
SHL-05, 
SHL-06 1/1/2004 12/31/2004 $50,000.00 $50,000.00  

03-B-2 

Shellfish Enhancement 
and Restoration Projects 
TBD TBD TBD 

RST-01, 
SHL-07  12/31/2003 $100,000.00 $100,000.00  

03-C-1 

Update to GRANIT 
Conservation Lands 
Dataset Data Update 

UNH Complex 
Systems Research 
Center 

LND-06, 
LND-29, 
LND-33 5/21/2003 3/31/2004 $20,000.00 $20,000.00  
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03-C-4 
Site Specific Program 
Research White Paper NHEP Staff 

LND-09A, 
LND-09B, 
LND-21 5/1/2003 12/31/2003 $0.00 $0.00  

03-C-5 
Shoreland Protection 
Projects TBD TBD TBD 

LND-14, 
LND-15, 
LND-16   $40,000.00 $40,000.00  

03-D-1 
Pickering Brook 
Restoration Project 

Restoration of 42 
Acres Ducks Unlimited 

EDU-05, 
Monitoring, 
RST-02, 
RST-06 5/21/2003 12/31/2004 $5,000.00 $20,000.00  
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Appendix 2 
Leveraged Funds 

 
The NHEP’s grant funds leverage other funds for project implementation.  Leveraged 
funds are separate from matching funds used to meet federal grant requirements.  
Leveraged funds are typically other federal funds used for project implementation or 
funds used to match those other federal funding sources (such funds cannot be counted 
as matching funds for the NHEP funds).   
 
The NHEP has included information on leveraged funds in its project tracking database 
when the information has been readily available; however leveraged project funds have 
not been compiled and reported for all projects in the past.  Leveraged funds will be 
tracked and recorded in the database for all future projects.   
 
The following table presents leveraged funds from January 1, 2001 through May 31, 
2003 for Year 5, 6, and 7 grants.  In addition, the portion of the total leveraged to date 
that was generated during the annual period 6/1/02 to 5/31/03 is included.  The NHEP’s 
total annual leveraged funds for the previous period is $478,166. 
  
 
  

Year 5 Grant
 

Year 6 Grant
 

Year 7 Grant 
 
EPA Award 
 

$1,042,400 $1,078,300
 

$510,000 

 
Match Anticipated 
 

$522,001 $1,337,616
 

$510,000 

 
Match Generated to date 
 

$503,225 $289,935
 

$15,000 
 

Total funds 
leveraged 

 
Leveraged Funds through 
5/31/03 (excludes match) 
  

$621,000 $374,776
 

$0 $995,776

 
Leveraged Funds from 
6/1/02 through 5/31/03 
(excludes match) 

$106,000 $372,166
 

$0 $478,166

 
 
 
Additional information on leveraged resources and projects that generated leveraged 
funds from 6/01/02 through 5/30/03 is provided in the following table. 
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  NHEP Leveraged Resources Committed to Operations and Projects Over Past Year 
Reporting Period: June 1, 2002 - May 31, 2003 

Leveraged Federal Leveraged State Leveraged Local Leveraged PrivateCCMP or Workplan 
Activity NEP Role Cash In-kind Cash In-kind Cash In-kind Cash In-kind 

Total 
Leveraging 

01-C-11: Groundwater supply 
study Primary - project funder $48,000        $48,000 

01-C-13: Groundwater arsenic 
contamination study Primary - project funder $58,000        $58,000 

02-C-3.1: Community 
Conservation Assistance 
Program/NROC coordinator 

Primary - project funder $40,000   $40,000     $80,000 

02-C3.2: NROC community 
grants Primary - project funder $10,000     $10,000   $20,000 

02-C-3.3: Squamscott Regional 
Growth Project/NROC Primary - project funder $15,000     $15,000   $30,000 

02-E-1.2: ERLAC Alewife 
Festival Primary - project funder $3,500     $3,500   $7,000 

02-E-6: State of the Estuaries 
Conference Primary - project funder $2,500        $2,500 

Smart Growth Tool Kit: 
Achieving Smart Growth in NH Primary - project funder $130,000        $130,000 

02-Staff-1: NHEP Coastal 
Scientist Primary - project funder $21,687        $21,687 

02-C-5.2: Species and habitat 
mapping and conservation Primary - project funder $1,470 $1,470 

02-D-2: Pickering Brook 
restoration and monitoring Primary - project funder $39,600 $10,000   $5,021 $23,888  $1,000 $79,509 

Totals   $369,757 $10,000 $0 $40,000 $5,021 $52,388 $0 $1,000 $478,166 
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Appendix 3 
Travel Report 

 
 

The following table summarizes the out-of-state travel expenses incurred by the NHEP 
over the past year (July 1, 2002 through June 30, 2003). 
 
 
Date 
 

 
Meeting/Event  
 

 
Location 
  

 
NHEP  
Representative 

 
Total 
Cost 

 
10/02 

 
ANEP/EPA National 
Meeting 

 
Ocean City, 
MD 

 
Jennifer Hunter, Director 
 

 
$1,150 

 
10//02 
 

 
Invasive Species 
Identification Training 

 
Nahant, MA 

 
Phil Trowbridge, Coastal Scientist 

 
$56 

 
11/02 

 
Marine Bioinvasions 
Conference 

 
Boson, MA 

 
Jennifer Hunter 
Phil Trowbridge 
Ann Reid, Project Team Member 

 
$103 

 
12/02 

 
Multivariate Statistics 
Course 

 
Arlington, VA 

 
Phil Trowbridge 

 
$1,825 

 
12/02 

 
Project Assistant Interview 
 

 
Portsmouth, 
NH 

 
Kate Sullivan, candidate from 
Montana 

 
$405 

 
1/03 
 

 
Coastal Tech Transfer 
Conference 

 
Cocoa Beach, 
FL 

 
Natalie Landry, Committee 
Member 

 
$733 

 
3/03 

 
ANEP/EPA National 
Meeting 

 
Washington, 
DC 

 
Jennifer Hunter 
Phil Trowbridge 
Dave Kellam, Project Assistant 
Peter Britz, Committee Member 
Brian Giles, Committee Member 

 
$4,671 

 
 

 
 

 
 

 
Total Travel 

 
$8,943

 


